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SECTION 01010 - SUMMARY OF WORK

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. The work to be performed under this Contract shall consist of furnishing of all tools,
equipment, materials, supplies, manufactured articles, transportation and services,
including fuel, power, water, and essential communications, for the performance of all labor,
work, testing and/or other operations as required for the fulfillment of the Contract in strict
accordance with the Contract Documents. The work shall be complete, and all work,
materials, and services not expressly shown or called for in the Contract Documents which
may be necessary for the complete and proper execution of the contract in good faith shall
be performed, furnished, and/or provided by the Contractor as though originally so specified
or shown, at no increase in cost to the Owner.

B. The work is at the City of Hallandale Beach Water Treatment Plant, located at:

630 NW 2nd St
Hallandale Beach, FL 33009

C. Wherever the Contract Documents address a third party, i.e., subcontractor, manufacturer,
etc., it is to be considered as the Contractor through the third party.

D. Wherever a reference to number of days is noted, it shall be construed to mean calendar
days.

E. The Contractor is advised that the work is to be performed in a fully operational water
treatment facility, which is the principal source of potable water supply for the City of
Hallandale Beach. Work activities will be on electrical systems that control equipment
active in the treatment process. The Contractor shall be fully responsible for all
precautionary measures together with all remediation, cleanup, disinfection, regulatory
agency fines and all other labor, materials, and costs associated with any contamination of
the potable water supply or interruption of water treatment caused directly or indirectly by
the activities of the Contractor in the performance of the work.

F. Notwithstanding other indemnification requirements of the Contract Documents, the
Contractor shall also indemnify, defend, and hold harmless the Owner, the Engineer and
the Owner’s agents from any and all legal action which may arise from contamination of the
potable water supply or interruption of water treatment caused directly or indirectly by the
Contractor in the performance of the work.

1.02 WORK COVERED BY CONTRACT DOCUMENTS

A. The work of the Contract at the City of Hallandale Beach Water Treatment Plant is
generally composed of the following: 1) stucco repairs; 2) coating exterior surfaces of
concrete and masonry structures; 3) coating exterior surfaces of metal tanks, walkways and
handrails, and 4) coating all above ground exterior piping, valves, fittings and supports.
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B. The Work set forth within these bid documents includes the furnishing of all labor, materials,
equipment, services and incidentals, including all associated piping, and all appurtenant
work, complete, tested and ready for operation, all in conformance with Contract Document
requirements.

1.03 WORK BY OTHERS

A. The Contractor's attention is directed to the fact that other contractors will conduct other
work at the site(s) during the performance of the work under this Contract. The Contractor
shall conduct its operations so as to cause a minimum of interference with the work of such
other contractors, and shall cooperate fully with such contractors to provide continued safe
access to their respective portions of the site, as required to perform their respective
contracts.

B. When two or more contracts are being executed at one time on the same or adjacent areas
in such manner that work on one contract may interfere with that on another, the Owner
shall determine the sequence and order of the work. When the territory of one contract is
the necessary or convenient means of access for the execution of another contract, such
privilege of access or any other reasonable privilege may be granted by the Owner to the
Contractor so desiring, to the extent, amount, in the manner, and at the times permitted.
No such decision as to the method or time of conducting the work or the use or territory
shall be made the basis of any claim of delay or damage.

C. Interference with Work on Utilities: The Contractor shall cooperate fully with all utility forces
of the Owner or forces of other public or private agencies engaged in the relocation,
altering, or otherwise rearranging of any facilities which interfere with the progress of the
work, and shall schedule the work so as to minimize interference with said relocation,
altering, or other rearranging of facilities.

1.04 CONTRACTOR USE OF PROJECT SITE

A. Staging Plan: The Contractor's use of the project site shall be limited to its construction
operations, including on-site storage of materials, on-site fabrication facilities, and field
offices, as noted on the “Proposed Site Plan” in the Contract Drawings.

B. The Contractor shall confine his operations within the Contract limits shown on the
Drawings and/or property lines and/or fence lines. Storage of equipment and materials, or
erection and use of sheds outside of the Contract limits, if such areas are the property of
the Owner, shall be used only with the Owner's approval. Such storage or temporary
structures, even within the Contract's limits, shall be confined to the Owner's property and
shall not be placed on properties designated as easements or rights-of-way unless
specifically permitted elsewhere in the Contract Documents.

1.05 OWNER USE OF THE PROJECT SITE

A. The Owner may utilize all or part of the facilities during the entire period of construction for
the conduct of the Owner’s normal operations. The Contractor shall cooperate with the
Owner to minimize interference with the Contractor's operations and to facilitate the
Owner's operations.



40620-002S01010.doc City of Hallandale Beach
Coatings and Stucco Repairs

01010-3

1.06 PERMITS

A. All permit application fees for Contractor obtained permits will be paid for by the Owner.
Payment for permit fees will be based upon the actual permit fees required by the
Contractor from the various agencies having jurisdiction for construction of the project, in
accordance with the Contract Documents. The Contractor shall produce documentation
verifying the actual cost of permit application fees. Only permit application fees
substantiated by the Contractor and approved by the Engineer will be paid by the Owner.

B. It shall be the Contractor's responsibility to secure all permits of every description required
to initiate and complete the work under this contract, except permits obtained by the Owner.

C. Permits that have been (or will be) obtained by the Owner or its authorized representative
(copies are available to the Contractor upon request), include the following:

1. Public Drinking Water Facility Construction Permit from the Broward County Health
Department.

2. The Engineer shall provide signed and sealed drawings that include the Broward
County Health Department approval stamp.

1.07 FIELD ENGINEERING

A. All work to be performed that is shown on Drawings and in the Contract Documents shall be
field approved by the Engineer and Owner prior of executing the work.

1.08 SITE CONDITIONS

A. The Contractor acknowledges that it has investigated prior to bidding and satisfied itself as
to the conditions affecting the work, including but not restricted to those bearing upon
transportation, disposal, handling and storage of materials, availability of labor, water,
electric power, roads and uncertainties of weather, river stages, tides, water tables or
similar physical conditions at the site, the conformation and conditions of the ground, the
character of equipment and facilities needed preliminary to and during prosecution of the
work. The Contractor further acknowledges that it has satisfied itself as to the character,
quality and quantity of surface and subsurface materials or obstacles to be encountered
insofar as this information is reasonably ascertainable from an inspection of the site, or any
contiguous site, as well as from information presented by the Drawings and Specifications
made a part of this Contract, or any other information made available to it prior to receipt of
Bids. Any failure by the Contractor to acquaint itself with the available information will not
relieve it from responsibility for estimating properly the difficulty or cost of successfully
performing the work. The Owner assumes no responsibility for any conclusions or
interpretations made by the Contractor on the basis of the information made available by
the Owner.

1.09 DIMENSIONS OF EXISTING FACILITIES

A. Where the dimensions and locations of existing improvements are of critical importance in
the installation or connection of new work, the Contractor shall verify such dimensions and
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locations in the field prior to bidding, fabrication and/or installation of materials or
equipment, which are dependent on the correctness of such information.

1.10 UTILITY LOCATIONS

A. To the extent possible, existing utility lines in the project area have been shown as
represented on the available record drawings and surveys referenced earlier. However,
neither the Owner and/or Engineer guarantee that all lines are shown, or that said lines are
in their true location. It shall be the Contractor’s responsibility to identify and locate all
underground or overhead utility lines or equipment affected by the project. No additional
payment will be made to the Contractor because of discrepancies in actual and plan location
of utilities and damages suffered as a result thereof of lines shown on the plans.

B. All overhead, surface or underground structures and/or utilities encountered are to be
carefully protected from damage or displacement. All damage to said structures and/or
utilities is to be completely repaired within a reasonable time; needless delay will not be
tolerated. The City reserves the right to remedy any damage by ordering outside parties to
make repairs at the expense of the Contractor. All repairs made by the Contractor are to be
made to the satisfaction of the Owner and shall be inspected by a representative of the
Owner.

C. The Contractor shall arrange for positive underground location, relocation or support of
utilities where they may be in conflict with or endangered by the proposed Work.

D. Relocations of existing utilities for the convenience of the Contractor shall be at Contractor
expense.

1.11 FIRE PROTECTION

A. Contractor shall take all necessary precautions to prevent fires at or adjacent to the work,
buildings, etc., and shall provide adequate facilities for extinguishing fires which do occur.

B. When fire or explosion hazards are created in the vicinity of the work as a result of the
locations of fuel tanks, or similar hazardous utilities or devices, the Contractor shall
immediately alert the local Fire Marshal, the Engineer, and the Owner of such tank or device.
The Contractor shall exercise all safety precautions and shall comply with all instructions
issued by the Fire Marshal and shall cooperate with the Owner of the tank or device to
prevent the occurrence of fire or explosion.

1.12 CHEMICALS

A. All chemicals used during project construction or furnished for project operation, whether
herbicide, pesticide, disinfectant, polymer, or reactant of other classification, must show
approval of either the EPA or USDA. Use of all such chemicals and disposal of residues
shall be in strict conformance with all applicable rules and regulations.
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1.13 FIRST AID FACILITIES AND ACCIDENTS

A. First Aid Facilities: The Contractor shall provide at the site such equipment and facilities as
are necessary to supply first aid to any of his personnel who may be injured in connection
with the work.

1.14 BLASTING AND EXPLOSIVES

A. Blasting shall not be allowed.

1.15 WEATHER CONDITIONS

A. No work shall be done when the weather is unsuitable. The Contractor shall take necessary
precautions (in the event of impending storms) to protect all work, materials, or equipment
from damage or deterioration due to floods, driving rain, or wind. The Owner reserves the
right, through the opinion of the Engineer, to order that additional protection measures over
and beyond those proposed by the Contractor, be taken to safeguard all components of the
Project. The Contractor shall not claim any compensation for such precautionary measures
so ordered, nor claim any compensation from the Owner for damage to the work from
weather elements.

B. The mixing and placing of concrete products or coatings shall be stopped during rainstorms,
if ordered by the Engineer; and all freshly placed work shall be protected by canvas or other
suitable covering in such manner as to prevent running water from coming in contact with it.
Sufficient coverings shall be provided and kept ready at hand for this purpose. The
limitations and requirements for mixing and placing concrete products or coatings in cold
weather shall be as described elsewhere in these Specifications.

1.16 PERIODIC CLEANUP: BASIC SITE RESTORATION

A. Disposal of Debris: All debris, materials, piping, and miscellaneous waste products from the
work described in this section shall be removed from the project as soon as possible and not
less than twice per week. They shall be disposed of in accordance with applicable federal,
state, and local regulations. The Contractor is responsible for determining these regulations
and shall bear all costs or retain any profit associated with disposal of these items.

B. The Contractor shall perform the cleanup work on a regular basis and as frequently as
ordered by the Engineer. Basic site restoration in a particular area shall be accomplished
immediately following the installation or completion of the required facilities in that area.
Furthermore, such work shall also be accomplished, when ordered by the Engineer, if
partially completed facilities must remain incomplete for some time period due to unforeseen
circumstances.

C. Upon failure of the Contractor to perform periodic cleanup and basic restoration of the site to
the Engineer's satisfaction, the Owner may, upon five (5) days prior written notice to the
Contractor, without prejudice to any other rights or remedies of the Owner, cause such work
for which the Contractor is responsible to be accomplished to the extent deemed necessary
by the Engineer, and all costs resulting therefrom shall be charged to the Contractor and
deducted from the amounts of money that may be due him.
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1.17 USE OF FACILITIES BEFORE COMPLETION

A. The Owner reserves the right to enter and use any portion of the constructed facilities before
final completion of the whole work to be done under this Contract. However, only those
portions of the facilities which have been completed to the Engineer's satisfaction, as
evidenced by his issuing a Certificate of Substantial Completion covering that part of the
work, shall be placed in service.

B. It shall be the Owner's responsibility to prevent premature connections to or use of any
portion of the installed facilities by private or public parties, persons or groups of persons,
before the Engineer issues his Certificate of Substantial Completion covering that portion of
the work to be placed in service.

C. Consistent with the approved progress schedule, the Contractor shall cooperate with the
Owner, his agents, and the Engineer to accelerate completion of those facilities, or portions
thereof, which have been designated for early use by the Owner.

PART 2 -- PRODUCTS (Not Used)

PART 3 – EXECUTION (Not Used)

- END OF SECTION -
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SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. Payment for the various items in the Schedule of Payment items, as further specified
herein, shall include all compensation to be received by the Contractor for furnishing all
tools, equipment, supplies, and manufactured articles, and for all labor, operations,
taxes, materials, commissions, transportation and handling, bonds, permit fees,
insurance, overhead and profit, and incidentals appurtenant to the items of Work being
described, as necessary to complete the various items of the Work, all in accordance
with the requirements of the Contract Documents, including all appurtenances thereto,
and including all costs of compliance with the regulations of public agencies having
jurisdiction, including Safety and Health Requirements of the Occupational Safety and
Health Administration of the U.S. Department of Labor (OSHA). Such compensation
shall also include payment for any loss or damages arising directly or indirectly from the
Work.

B. The Contractor's attention is called to the fact that the quotations for the various items of
Work are intended to establish a total price for completing the Work in its entirety.
Should the Contractor feel that the cost for any item of Work has not been established
by the Schedule of Payment items or this Section, it shall include the cost for that Work
in some other applicable bid item, so that its proposal for the project does reflect its total
price for completing the Work in its entirety.

1.02 SUBMITTALS

A. Informational:

1. Schedule of Values.

2. Application for Payment.

3. Final Application for Payment.

B. Submittals shall be in accordance with Section 01300 entitled “Submittals” and the
Owner’s standards.

1.03 SCHEDULE OF VALUES

A. Prepare a schedule of values for the Work.

B. Unit Price Work: Reflect unit price quantity and price breakdown from conformed Bid
Form.

C. Lump Sum Work:
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1. Reflect schedule of values format included in conformed Bid Form.

2. List Bonds and insurance premiums, mobilization, demobilization, facility startup,
and contract closeout separately.

3. Break down by Divisions 1 through 17 with appropriate subdivision of each
Specification.

D. An unbalanced or front-end loaded schedule will not be acceptable.

E. Summation of the complete schedule of values representing all the Work shall equal the
Contract Price.

F. The Contractor shall submit a Schedule of Values for review with the return of the
executed Agreement to the Owner. The schedule shall contain the installed value of the
component parts of Work for the purpose of making progress payments during the
construction period.

G. The schedule shall be given in sufficient detail for proper identification of Work
accomplished. The Schedule of Values shall directly correlate to each activity outlined in
the construction progress schedule and the construction network analysis (specified in
the section entitled “Submittals”) to accurately relate construction progress to the
requested payment. Each item shall include its proportional share of all costs including
the Contractor's overhead, contingencies and profit. The sum of all scheduled items
shall equal the total value of the Contract.

H. If the Contractor anticipates the need for payment for materials stored on the project site
or off-site in bonded warehouse, it shall also submit a separate list covering the cost of
materials, delivered and unloaded with taxes paid. This list shall also include the
installed value of the item with coded reference to the Work items in the Schedule of
Values. Payment for stored materials shall comply with requirements of General
Conditions.

1.04 APPLICATION FOR PAYMENT

A. Transmittal Summary Form: Attach one Summary Form with each detailed Application
for Payment and include Request for Payment of Materials and Equipment on Hand as
applicable. Execute certification by authorized officer of Contractor.

B. Use detailed Application for Payment Form provided by Owner.

C. Include accepted schedule of values for each portion of Work and the unit price
breakdown for the Work to be paid on unit price basis, and a listing of Owner-selected
equipment, if applicable, and allowances, as appropriate.

D. Preparation:

1. Round values to nearest dollar.
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2. List each Change Order and Written Amendment executed prior to date of
submission as separate line item. Totals to equal those shown on the Transmittal
Summary Form.

3. Submit Application for Payment, including a Transmittal Summary Form and
detailed Application for Payment Form, a listing of materials on hand as
applicable, and such supporting data as may be requested by Owner.

1.05 MEASUREMENT—GENERAL

A. Weighing, measuring, and metering devices used to measure quantity of materials for
Work shall be suitable for purpose intended and conform to tolerances and
Specifications as specified in National Institute of Standards and Technology,
Handbook 44.

B. Whenever pay quantities of material are determined by weight, material shall be
weighed on scales furnished by Contractor and certified accurate by state agency
responsible. Weight or load slip shall be obtained from weigher and delivered to Owner
or Owner's representative at point of delivery of material.

C. If material is shipped by rail, car weights will be accepted provided that actual weight of
material only will be paid for and not minimum car weight used for assessing freight
tariff, and provided further that car weights will not be acceptable for material to be
passed through mixing plants.

D. Vehicles used to haul material being paid for by weight shall be weighed empty daily and
at such additional times as required by Owner. Each vehicle shall bear a plainly legible
identification mark.

E. Materials that are specified for measurement by the cubic yard measured in the vehicle
shall be hauled in vehicles of such type and size that actual contents may be readily and
accurately determined. Unless all vehicles are of uniform capacity, each vehicle must
bear a plainly legible identification mark indicating its water level capacity. Vehicles shall
be loaded to at least their water level capacity. Loads hauled in vehicles not meeting
above requirements or loads of a quantity less than the capacity of the vehicle,
measured after being leveled off as above provided, will be subject to rejection, and no
compensation will be allowed for such material.

F. Where measurement of quantities depends on elevation of existing ground, elevations
obtained during construction will be compared with those shown on Drawings. Variations
of 1 foot or less will be ignored, and profiles shown on Drawings will be used for
determining quantities.

G. Units of measure shown on Bid Form shall be as follows, unless specified otherwise. All
methods of measurement shall be approved by the Owner.



40620-002S01025 REV 2015-0930
Coatings and Stucco Repairs

01025-4

Item Method of Measurement

AC Acre—Field Measure

CY Cubic Yard—Field Measure within limits specified or shown, or
measured in vehicle by volume, as specified

EA Each—Field Count

GAL Gallon—Field Measure

HR Hour

LB Pound(s)—Weight Measure by Scale

LF Linear Foot—Field Measure

LS Lump Sum—Unit is one; no measurement will be made

SF Square Foot

SY Square Yard

TON Ton—Weight Measure by Scale (2,000 pounds)

1.06 PAYMENT

A. General:

1. Progress payments will be made monthly.

2. The date for Contractor’s submission of monthly Application for Payment shall be
established at the Preconstruction Conference.

B. Payment for Lump Sum Work covers all Work specified or shown including but not
limited to all material, labor, and equipment for all structural, architectural, mechanical,
electrical, fire alarm system, instrumentation, controls, plumbing, ventilation, air
conditioning, earthwork, civil work, irrigation, landscaping, painting, roadway paving and
signage, operation and maintenance manuals, facility staff training, spare parts, startup
and testing, final site work, together with all other appurtenant and miscellaneous work
required for a complete installation as indicated in the Contract Documents. Payments
for lump sum work will be made at the contract lump sum price(s) entered on the
Proposal. All items of work not included but required to complete the work shall be
included in the lump sum bid amount. Payment for Lump Sum Work covers all Work
specified or shown for the following items:
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Phase-I - Stucco Repair & Coating

ITEM DESCRIPTION

1. Not Used

2. Mobilization Payment for mobilization will be based upon the lump sum price
named for such work, in accordance with the requirements of the
Contract Documents.

Mobilization 1 LS

3. Stucco Repair
Unit Price

Payment for stucco repairs to include removing spalled stucco,
replacing damaged corner beeds, stucco stops, mesh and
reveals, surface preparation and installing new stucco, will be
based upon the measured square feet of repaired stucco.
Included in the item is all material, labor, and equipment for all
work required for complete stucco repairs of exterior concrete
surfaces of existing structures. All items of work not included but
required to complete the work shall be included in the unit price
bid amount.

Stucco Repair 1 Unit Price

4. Parapet Flashing
Repairs
Unit Price

Payment for removing existing parapet flashing material and
accessories and installing new parapet flashing material due to
adjacent stucco repairs will be based upon the measured square
feet of installed flashing material. Included in the item is all
material, labor, and equipment for all work required for a complete
installation of parts, materials, and accessories for the repair of
unknown conditions related to parapet flashing adjacent to stucco
repairs. All items of work not included but required to complete
the work shall be included in the unit price bid amount.

Parapet Flashing Repair 1 Unit Price
5. Concrete Crack

Repairs
Unit Price

Payment for cutting v-shaped groove along the crack length and
filling the grove with an epoxy based grout will be based upon the
measured linear feet of repaired cracks. Included in the item is all
material, labor, and equipment for all work required for a complete
concrete crack repairs. All items of work not included but required
to complete the work shall be included in the unit price bid
amount.

Concrete Crack Repairs 1 Unit Price
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ITEM DESCRIPTION

6. Membrane Plant: For
all costs of pre-
coating surface
preparations and
coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, and removing building sign
will be based upon the lump sum price entered on the Bid
Proposal Form. Included in this item is all material, labor, and
equipment for all work required for a complete installation of
coatings and surface preparation of items listed here-in and as
indicated in the Contract Documents. All items of work not
included but required to complete the work shall be included in
the lump sum bid amount.

Membrane Plant Surface Preparation and Coatings
1 LS

7. Generator Building:
For all costs of pre-
coating surface
preparations and
coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, will be based upon the lump
sum price entered on the Bid Proposal Form. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Generator Building Surface Preparation and Coatings
1 LS

8. Degasifier Structure:
For all costs of pre-
coating surface
preparations and
coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, will be based upon the lump
sum price entered on the Bid Proposal Form. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Degasifier Structure Surface Preparation and Coatings
1 LS
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ITEM DESCRIPTION

9. High Service Pump
Station: For all costs
of pre-coating
surface preparations
and coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, will be based upon the lump
sum price entered on the Bid Proposal Form. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

High Service Pump Station Surface Preparation and Coatings
1 LS

10. Filter Buildings: For
all costs of pre-
coating surface
preparations and
coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, will be based upon the lump
sum price entered on the Bid Proposal Form. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Filter Buildings Surface Preparation and Coatings
1 LS

11. Chemical Storage
Containment: For all
costs of pre-coating
surface preparations
and coating exterior
stucco, masonry and
concrete surfaces;
painting exterior
metal doors, frames
and caulking
windows, doors and
louvers.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces, painting exterior metal doors and
caulking windows, doors and louvers, will be based upon the lump
sum price entered on the Bid Proposal Form. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Chemical Storage Containment Surface Preparation and
Coatings 1 LS
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ITEM DESCRIPTION

12. Backwash Return
Basin: For all costs of
pre-coating surface
preparations and
coating exterior
stucco and concrete
surfaces.

Payment for surface preparation and coating exterior stucco,
masonry and concrete surfaces will be based upon the lump sum
price entered on the Bid Proposal Form. Included in this item is
all material, labor, and equipment for all work required for a
complete installation of coatings and surface preparation of items
listed here-in and as indicated in the Contract Documents. All
items of work not included but required to complete the work shall
be included in the lump sum bid amount.

Backwash Return Basin Surface Preparation and Coatings
1 LS

13. Lime Silos: For all
costs of pre-coating
surface preparations
and painting metal
tank, handrails,
walkways, ladders
and miscellaneous
metals

Payment for surface preparation and painting exterior metal tank,
handrails, walkways, ladders and miscellaneous metals. Included
in this item is all material, labor, and equipment for all work
required for a complete installation of coatings and surface
preparation of items listed here-in and as indicated in the Contract
Documents. All items of work not included but required to
complete the work shall be included in the lump sum bid amount.

Lime Silos Surface Preparation and Coatings
1 LS

14. Water Softening
Units: For all costs of
pre-coating surface
preparations and
painting metal tank,
handrails, walkways,
ladders and
miscellaneous metals.

Payment for surface preparation and painting exterior metal
tanks, handrails, walkways, ladders and miscellaneous metals.
Included in this item is all material, labor, and equipment for all
work required for a complete installation of coatings and surface
preparation of items listed here-in and as indicated in the Contract
Documents. All items of work not included but required to
complete the work shall be included in the lump sum bid amount.

Water Softening Units Surface Preparation and Coatings
1 LS

15. Fluoride Storage
Tank: For all costs of
pre-coating surface
preparations and
painting tank,
handrails, walkways,
ladders and
miscellaneous metals.

Payment for surface preparation and painting exterior tank,
handrails, walkways, ladders and miscellaneous metals. Included
in this item is all material, labor, and equipment for all work
required for a complete installation of coatings and surface
preparation of items listed here-in and as indicated in the Contract
Documents. All items of work not included but required to
complete the work shall be included in the lump sum bid amount.

Fluoride Storage Tank Surface Preparation and Coatings
1 LS

Phase-I Total Bid The sum of BID ITEMS 1 through 15
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Phase-II – Piping and Equipment Painting

ITEM DESCRIPTION

16. High Service Pump
Station Area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors and pump
bases, as indicated
on Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors and pump bases. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

High Service Pump Station Area Preparation and Coatings
1 LS

17. Filters 1-6 and
Transfer Pump
Station Area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors and pump
bases, as indicated
on Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors and pump bases. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Filters 1-6 and Transfer Pump Station Area Preparation and
Coatings

1 LS

18. Filters 7-10 and
Fluoride Storage
Area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors and pump
bases, as indicated
on Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors and pump bases. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Filters 7-10 and Fluoride Storage Area Preparation and
Coatings

1 LS
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ITEM DESCRIPTION

19. Water Softening
Units, Lime Storage,
Lime Slaking and
Sludge and
Backwash Basin
Area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors, pump bases,
lime softening units
gearbox and motor,
as indicated on
Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors, lime softening units gearbox and
motor. Included in this item is all material, labor, and equipment
for all work required for a complete installation of coatings and
surface preparation of items listed here-in and as indicated in the
Contract Documents. All items of work not included but required
to complete the work shall be included in the lump sum bid
amount.

Water Softening Units, Lime Storage, Lime Slaking and
Sludge and Backwash Basin Area Preparation and Coatings

1 LS

20. Concentrate Pump
Station, Degasifiers
and Sodium
Hypochlorite Storage
area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors and pump
bases, as indicated
on Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors and pump bases. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Concentrate Pump Station, Degasifiers and Sodium
Hypochlorite Storage Area Preparation and Coatings

1 LS
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ITEM DESCRIPTION

21. Well No.3, Well No.
5, Sulfuric Acid
Vents, Injection Well
and Monitoring Well
area:
For all costs of
surface preparation,
painting and piping
identification for
aboveground piping,
fittings, valves,
appurtenances, pipe
supports, pumps and
motors and pump
bases, as indicated
on Drawing A-12.

Payment for surface preparation, painting and piping identification
for aboveground piping, fittings, valves, appurtenances, pipe
supports, pumps and motors and pump bases. Included in this
item is all material, labor, and equipment for all work required for
a complete installation of coatings and surface preparation of
items listed here-in and as indicated in the Contract Documents.
All items of work not included but required to complete the work
shall be included in the lump sum bid amount.

Well No. 3, Well No. 5, Sulfuric Acid Vents, Injection Well and
Monitoring Well Area Preparation and Coatings

1 LS

Phase-II Total Bid The sum of BID ITEMS 16 through 21

1.07 NONPAYMENT FOR REJECTED OR UNUSED PRODUCTS

A. Payment will not be made for following:

1. Loading, hauling, and disposing of rejected material.

2. Quantities of material wasted or disposed of in manner not called for under
Contract Documents.

3. Rejected loads of material, including material rejected after it has been placed by
reason of failure of Contractor to conform to provisions of Contract Documents.

4. Material not unloaded from transporting vehicle.

5. Defective Work not accepted by Owner.

6. Material remaining on hand after completion of Work.

1.08 ALLOWANCES

A. The allowances shall be used only at the discretion of and as ordered by the Owner for
such items as unforeseen conditions, unforeseeable conflicts between existing elements
of work and the proposed work, unit price items exceed estimated quantities, and any
associated work requested by the Owner including all labor, materials, and services for
modifications or extra work to complete the Project that was anticipated, but not
specifically included in this Contract.
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B. Any portion of these allowances that remain after all authorized payments have been
made will be withheld from contract payments and will remain with the Owner.

PART 2 -- PRODUCTS (NOT USED)

PART 3 -- EXECUTION (NOT USED)

- END OF SECTION -
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SECTION 01030

HURRICANE PREPAREDNESS

PART 1 -- GENERAL

1.01 HURRICANE PREPAREDNESS PLAN

A. The Contractor’s attention is drawn to the possibility of hurricane or severe storm
conditions occurring at the site of work during the course of Contract Work.

B. The Contractor shall submit to the Engineer and Owner a Hurricane Preparedness Plan.
The plan should outline the necessary measures which the Contractor proposes to
perform at no additional cost to the Owner in case of a hurricane or severe weather
warning.

C. In the event of inclement weather, or whenever the Owner shall direct, the Contractor
shall, and will, cause Subcontractors to protect carefully the Work and materials against
damage or injury by reasons of failure on the part of the Contractor or any
Subcontractor to so protect the Work. Such Work and materials so damaged shall be
removed and replaced at the expense of the Contractor.

1. Hurricane Watch: Upon designation of a hurricane watch, the Contractor shall
be responsible for storing all loose supplies and equipment on the job site that
may pose a danger. In addition, the Contractor shall remove all bulkheads and
plugs in pipelines that would impede drainage in the case of flooding. Structures
that may be in danger of floatation shall be flooded. The Contractor shall also
cooperate with the Owner in protecting any other structures at the site.

2. Hurricane Warning: No mobile “temporary facility” under the control of or on the
property of the Owner shall be staffed during a hurricane warning. Contractor
facilities meeting these criteria shall be evacuated. Reasonable steps shall be
taken to protect all such facilities and their contents from damage and to avoid
the facility causing damage to the surroundings.

D. The Contractor may be required to backfill excavation depending on the severity of the
approaching storm or the expected amount of rainfall. Additionally, erosion protection
and inlet protection may also be required by the Owner depending on the site conditions
at the time of the Hurricane Watch.

PART 2 -- PRODUCTS - (Not Used)

PART 3 -- EXECUTION - (Not Used)

- END OF SECTION -
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SECTION 01070 - ABBREVIATIONS

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. Wherever in these specifications references are made to the standards, specifications, or
other published data of the various national, regional, or local organizations, such
organizations may be referred to by their acronym or abbreviation only. As a guide to the
user of these specifications, the following acronyms or abbreviations which may appear in
these specifications shall have the meanings indicated herein.

1.02 ABBREVIATIONS AND ACRONYMS

AAMA Architectural Aluminum Manufacturer's Association

AASHTO American Association of the State Highway and Transportation Officials

ACI American Concrete Institute

ACOE Army Corps of Engineers

ACPA American Concrete Pipe Association

AFBMA Anti-Friction Bearing Manufacturer's Association, Inc.

AGMA American Gear Manufacturer's Association

AHGDA American Hot Dip Galvanizers Association

AI The Asphalt Institute

AIA American Institute of Architects

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AITC American Institute of Timber Construction

AMCA Air Moving and Conditioning Association

ANSI American National Standards Institute, Inc.

APA American Plywood Association

API American Petroleum Institute

APHA American Public Health Association

APWA American Public Works Association

ASA Acoustical Society of America

ASAE American Society of Agriculture Engineers

ASCE American Society of Civil Engineers

ASHRAE American Society of Heating, Refrigerating, and Air-Conditioning Engineers
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ASLE American Society of Lubricating Engineers

ASME American Society of Mechanical Engineers

ASMM Architectural Sheet Metal Manual

ASSE American Society of Sanitary Engineers

ASTM American Society for Testing and Materials

AWPA American Wood Preservers Association

AWPI American Wood Preservers Institute

AWS American Welding Society

AWWA American Water Works Association

BCEPGMD Broward County Environmental Protection and Growth Management
Department

BCHD Broward County Health Department

BHMA Builders Hardware Manufacturer's Association

CMA Concrete Masonry Association

CRSI Concrete Reinforcing Steel Institute

DIPRA Ductile Iron Pipe Research Association

EIA Electronic Industries Association

ETL Electrical Test Laboratories

FBC Florida Building Code

FDEP Florida Department of Environmental Protection

FDOT Florida Department of Transportation

FS Federal Specifications

IEEE Institute of Electrical and Electronics Engineers

IES Illuminating Engineering Society

IPCEA Insulated Power Cable Engineers Association

ISA Instrument Systems and Automation

ISO International Organization for Standardization

MBMA Metal Building Manufacturers Association

MMA Monorail Manufacturers Association

MTI Marine Testing Institute

NAAM National Association of Architectural Metal Manufacturers

NACE National Association of Corrosion Engineers

NBS National Bureau of Standards
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NEC National Electrical Code

NEMA National Electrical Manufacturer's Association

NFPA National Fire Protection Association

NIOSH National Institute of Occupational Safety and Health

NIST National Institute of Standards and Testing

NRCA National Roofing Contractors Association

NSF National Science Foundation

NTMA National Tile and Marble Association

OSHA Occupational Safety and Health Administration

PCA Portland Cement Association

SMACCNA Sheet Metal and Air Conditioning Contractors National Association

SSPC Society for Protective Coatings

SSPWC Standard Specifications for Public Works Construction

SFWMD South Florida Water Management District

UL Underwriters Laboratories, Inc.

PART 2 -- PRODUCTS (Not Used)

PART 3 -- EXECUTION (Not Used)

- END OF SECTION –
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SECTION 01090 - REFERENCE STANDARDS

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. Titles of Sections and Paragraphs: Captions accompanying specification sections and
paragraphs are for convenience of reference only, and do not form a part of the
Specifications.

B. Applicable Publications: Whenever in these Specifications references are made to
published specifications, codes, standards, or other requirements, it shall be understood
that wherever no date is specified, only the latest specifications, standards, or requirements
of the respective issuing agencies which have been published as of the date of the opening
of bids, shall apply; except to the extent that said standards or requirements may be in
conflict with applicable laws, ordinances, or governing codes. No requirements set forth
herein or shown on the Drawings shall be waived because of any provision of, or omission
from, said standards or requirements.

C. Specialists, Assignments: In certain instances, Specification text requires (or implies) that
specific work is to be assigned to specialists or expert entities, who must be engaged for
the performance of that work. Such assignments shall be recognized as special
requirements over which the Contractor has no choice or option. These requirements shall
not be interpreted so as to conflict with the enforcement of building codes and similar
regulations governing the Work; also they are not intended to interfere with local union
jurisdiction settlements and similar conventions. Such assignments are intended to
establish which party or entity involved in a specific unit of work is recognized as "expert"
for the indicated construction processes or operations. Nevertheless, the final responsibility
for fulfillment of the entire set of contract requirements remains with the Contractor.

1.02 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS

A. Without limiting the generality of other requirements of the specifications, all work specified
herein shall conform to or exceed the requirements of all applicable codes.

B. References herein to "Building Code" shall mean the Florida Building Code (FBC) Broward
Edition. The latest edition of the code as approved and used by the local agency as of the
date of the opening of bids, as adopted by the agency having jurisdiction, shall apply to the
Work herein, including all addenda, modifications, amendments, or other lawful changes
thereto.

C. In case of conflict between codes, reference standards, Drawings and the other Contract
Documents, the most stringent requirements shall govern. All conflicts shall be brought to
the attention of the Engineer for clarification and directions prior to ordering or providing any
materials or labor. The Contractor shall follow the most stringent requirements.
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D. Applicable Standard Specifications: The Contractor shall construct the Work specified
herein in accordance with the requirements of the Contract Documents and the referenced
portions of those referenced codes, standards, and Specifications listed herein.

E. References herein to "OSHA Regulations for Construction" shall mean Title 29, Part 1926,
Construction Safety and Health Regulations, Code of Federal Regulations (OSHA),
including all changes and amendments thereto.

F. References herein to "OSHA Standards" shall mean Title 29, Part 1910, Occupational
Safety and Health Standards, Code of Federal Regulations (OSHA), including all changes
and amendments thereto.

PART 2 -- PRODUCTS (Not Used)

PART 3 -- EXECUTION (Not used)

-END OF SECTION-
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SECTION 01200 - PROJECT MEETINGS

PART 1 -- GENERAL

1.01 PRECONSTRUCTION MEETING

A. General: A preconstruction meeting will be held after Award of Contract, but prior to starting
work at the site. The Engineer will schedule the meeting at a mutually agreed time.

B. Location:

City of Hallandale Beach Water Treatment Plant
630 NW 2nd St
Hallandale Beach, FL 33009
Contact: Ms. Mariana Pitiriciu, PE, PMP
Phone: (954) 457-3042

C. Attendance:

1. Owner

2. Engineer

3. Contractor

4. Major Subcontractors

5. Safety representative

6. Representatives of governmental or other regulatory agencies.

D. Minimum Agenda: The purpose of the meeting is to designate responsible personnel and
establish a working relationship. The agenda will include, but not limited to the following:

1. Tentative construction schedule

2. Critical work sequencing

3. Designation of responsible personnel

4. Processing of Field Decisions and Change Orders

5. Adequacy of distribution of Contract Documents

6. Submittal of Shop Drawings and samples

7. Procedures for maintaining record documents
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8. Use of site and Owner's requirements

9. Major equipment deliveries and priorities

10. Safety and first aid procedures

11. Security procedures

12. Housekeeping procedures

13. Processing of Partial Payment Requests

14. General regard for community relations

E. Duties: The Engineer will preside at the meeting and will keep and distribute meeting
minutes.

1.02 PROGRESS MEETING

A. Frequency: Progress meetings will be held as needed when requested by the Engineer.

B. Meeting Location:

City of Hallandale Beach Water Treatment Plant
630 NW 2nd St
Hallandale Beach, FL 33009

PART 2 -- PRODUCTS

(NOT USED)

PART 3 -- EXECUTION

(NOT USED)

- END OF SECTION -
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SECTION 01300 - SUBMITTALS

PART 1 - GENERAL

1.01 THE REQUIREMENT

A. This section specifies the means of all submittals. All submittals, whether their final
destination is to the Owner, Engineer, or other representatives of the Owner, shall be
directed through the Engineer. A general summary of the types of submittals and the
number of copies required is as follows:

Copies to Engineer Submittal Format Type of Submittal

1 Digital Progress Schedule

1 Digital Construction Schedule

1 Digital Schedule of Payment Items

1 Digital Progress Estimates

1 Digital Shop Drawings

3 Paper Paint Color Selections

1 Digital Certificates of Compliance

1 Digital Warranties

* Unless otherwise required in the specific Section where requested.

B. Paper Submittal Format: Paper submittals shall be hard copy prints of the documents.

C. Digital Submittal Format: Digital submittals shall be in searchable Adobe PDF format and
shall be accessible through the use of standard, “off-the-shelf” software such as Adobe
Reader. Hypertext links shall be embedded throughout the text for ease of navigation
between references.

1.02 SUBMITTAL PROCEDURES

A. Transmit each submittal with a form acceptable to the Engineer, clearly identifying the
project Contractor, the enclosed material and other pertinent information specified in other
parts of this section. Identify variations from Contract Documents and Product or system
limitations which may be detrimental to successful performance of the completed Work.

B. Revise and resubmit submittals as required, identify all changes made since previous
submittals. Resubmittals shall be noted as such.

C. Distribute copies of reviewed submittals to concerned parties. Instruct parties to promptly
report any inability to comply with provisions.

D. Digital Submission Procedures: Digital submission procedures shall be defined during the
pre-construction meeting.

1.03 CONSTRUCTION PROGRESS SCHEDULE

A. The Contractor shall have the capability of preparing and utilizing the specified construction
progress scheduling techniques. The Contractor shall submit its proposed progress
schedule to the Engineer for review and comment within ten days of the Notice to Award.
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B. The computer generated construction progress schedule and associated report shall include
the following tabulations: a list of activities in numerical order, a list of activity precedence,
schedules sequenced by Early Start Date, Total Float, and Late Start Date. All schedules
shall be in color; black and white schedules will not be accepted. Each schedule and report
shall include the following minimum items.

1. Activity Numbers

2. Estimated Duration

3. Activity Description

4. Early Start Date (Calendar Dated)

5. Early Finish Date (Calendar Dated)

6. Latest Allowable Start Date (Calendar Dated)

7. Latest Allowable Finish Date (Calendar Dated)

8. Status (whether critical)

9. Estimated Cost of the Activity

10. Total Float and Free Float

C. In addition, each construction progress schedule, network analysis and report shall be
prefaced with the following summary data:

1. Contract Name and Number

2. Contractor's Name

3. Contract Duration and Float

4. Contract Schedule

5. The Effective or Starting Date of The Schedule (the date indicated in the Notice-to-
Proceed)

D. The work day to calendar date correlation shall be based on an 8-hour day and 40-hour
week with adequate allowance for holidays, adverse weather and all other special
requirements of the Work. Normal work hours are Monday through Friday, 8:00 am to 5:00
pm. Exceptions for construction sequencing requirements shall be as noted in the Section
entitled “Summary of Work”.

E. If the Contractor desires to make changes in its method of operating which affect the
construction progress schedule and related items, it shall notify the Engineer in writing
stating what changes are proposed and the reason for the change. If the Engineer accepts
these changes, in writing, the Contractor shall revise and submit, without additional cost to
the Owner, all of the affected portions of the construction progress schedule, and associated
reports. The construction progress schedule and related items shall be adjusted by the
Contractor only after prior acceptance, in writing by the Engineer. Adjustments may consist
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of changing portions of the activity sequence, activity durations, division of activities, or other
adjustments as may be required. The addition of extraneous, nonworking activities and
activities which add restraints to the construction progress schedule shall not be accepted.

F. Except where earlier completions are specified, schedule dates which show completion of all
Work prior to the contract completion date shall, in no event, be the basis for claim for delay
against the Owner by the Contractor.

G. Construction progress schedules and related items which contain activities showing negative
float or which extend beyond the contract completion date will be accepted only upon the
condition that the Contractor will comply with recovery schedule requirements as specified in
paragraph H. below.

H. Whenever it becomes apparent from the current construction progress schedule and
associated reports that delays to the critical path have resulted and the contract completion
date will not be met, or when so directed by the Engineer, the Contractor shall take some or
all of the following actions at no additional cost to the Owner. They shall submit to the
Engineer for approval, a written statement of the steps they intend to take to remove or
arrest the delay to the critical path in the current construction progress schedule.

1. Increase construction manpower in such quantities and crafts as will substantially
eliminate the backlog of work.

2. Increase the number of working hours per shift, shifts per day, working days per week,
the amount of construction equipment, or any combination of the foregoing,
sufficiently to substantially eliminate the backlog of work.

3. Reschedule activities to achieve maximum practical concurrence of accomplishment
of activities, and comply with the revised schedule.

I. If when so requested by the Engineer, the Contractor should fail to submit a written
statement of the steps they intend to take or should fail to take such steps as reviewed and
accepted in writing by the Engineer, the Engineer may direct the Contractor to increase the
level of effort in manpower (trades), equipment and work schedule (overtime, weekend and
holiday work, etc.) to be employed by the Contractor in order to remove or arrest the delay to
the critical path in the current construction progress schedule, and the Contractor shall
promptly provide such level of effort at no additional cost to the Owner.

J. If the completion of any activity, whether or not critical, falls more than 100 percent behind its
previously scheduled and accepted duration, the Contractor shall submit for approval a
schedule adjustment showing each such activity divided into two activities reflecting
completed versus uncompleted work.

K. Shop drawings which are not approved on the first submittal or within the time scheduled,
and equipment which does not pass the specified tests and certifications shall be
immediately rescheduled.

L. The contract time will be adjusted only in accordance with the General Requirements and
other portions of the Contract Documents as may be applicable. If the Engineer finds that
the Contractor is entitled to any extension of the contract completion date, the Engineer's
determination as to the total number of days extension shall be based upon the current
construction progress schedule and on all data relevant to the extension. Such data shall be
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included in the next updating of the schedule and related items. Actual delays in activities
which, according to the construction progress schedule, do not affect any contract
completion date will not be the basis for a change therein.

M. From time to time it may be necessary for the contract schedule of completion time to be
adjusted by the Owner in accordance with the General Requirements and other portions of
the Contract Documents as may be applicable. Under such conditions, the Engineer will
direct the Contractor to reschedule the Work or contract completion time to reflect the
changed conditions, and the Contractor shall revise the construction progress schedule and
related items accordingly, at no additional cost to the Owner.

N. Available float time may be used by the Owner through the Owner's Engineer.

O. The Owner controls the float time and, therefore, without obligation to extend either the
overall completion date or any intermediate completion dates, the Owner may initiate
changes that absorb float time only. Owner initiated changes that affect the critical path on
the network diagram shall be the sole grounds for extending the completion dates.
Contractor initiated changes that encroach on the float time may be accomplished only with
the Owner's concurrence. Such changes, however, shall give way to Owner initiated
changes competing for the same float time.

P. To the extent that the construction project schedule, or associated report or any revision
thereof shows anything not jointly agreed upon or fails to show anything jointly agreed upon,
it shall not be deemed to have been accepted by the Engineer. Failure to include on a
schedule any element of Work required for the performance of this Contract shall not excuse
the Contractor from completing all Work required within any applicable completion date, not
withstanding the review of the schedule by the Engineer.

Q. Review and acceptance of the construction progress schedule, and related reports, by the
Engineer is advisory only and shall not relieve the Contractor of the responsibility for
accomplishing the Work within the contract completion date. Omissions and errors in the
construction progress schedule, and related reports shall not excuse performance less than
that required by the Contract and in no way make the Engineer an insurer of the Contractor's
success or liable for time or cost overruns flowing from any shortcomings in the
construction progress schedule, and related reports.

R. The Contractor shall present and discuss the proposed schedule at the preconstruction
conference.

S. The construction progress schedule shall be based upon the precedence diagramming
method of scheduling and shall be prepared in the form of a horizontal bar chart showing in
detail the proposed sequence of the Work and identifying all construction activities included
but not limited to yard piping, all structures and treatment units and all related Work specified
herein to be performed under the Contract. The schedule shall be time scaled, identifying
the first day of each week, with the estimated date of starting and completion of each stage
of the Work in order to complete the project within the contract time. The project critical path
shall be clearly identified.

T. The progress schedule shall be plotted on 11-inch by 17-inch paper and shall be revised
and updated monthly, depicting progress through the last day of the current month and
scheduled progress through completion. Six up to date copies of the schedule shall be
submitted along with the application for monthly progress payments for the same period.



40620-002S01300.doc City of Hallandale Beach
Coating and Stucco Repairs

01300-5

U. The construction progress schedule shall be developed and maintained using MS-Project,
Suretrak or equivalent software.

1.04 SCHEDULE OF PAYMENT ITEMS

A. The Contractor shall submit a Schedule of Payment Items for review within two weeks after
receiving the Notice to Proceed. The schedule shall contain the installed value of the
component parts of Work for the purpose of making progress payments during the
construction period and shall directly correlate on an item by item basis (unless otherwise
accepted by the Engineer) to each individual activity detailed in the construction progress
schedule. The sum of all scheduled items shall equal the total value of the Contract.
Reference the Section entitled “Measurement and Payment” for further details.

B. If the Contractor anticipates the need for payment for materials stored on the project site, it
shall also submit a separate list covering the cost of materials, delivered and unloaded with
taxes paid. This list shall also include the installed value of the item with coded reference to
the Work items in the Schedule of Payment Items.

C. The Contractor shall expand or modify the above schedule and materials listing as required
by the Engineer's initial or subsequent reviews.

1.05 PROGRESS PAYMENT APPLICATIONS

1. Applications for payments shall be made to the Engineer for review in accordance with the
Section entitled “Measurement and Payment”.

1.06 SHOP DRAWINGS

A. The Contractor shall submit for review shop drawings for concrete reinforcement, structural
details, piping layout and appurtenances, wiring, color selection charts, materials and
equipment fabricated especially for this Contract, and materials and equipment for which
such Drawings are specified or specifically requested by the Engineer.

B. Shop drawings shall show the principal dimensions, weight, structural and operating
features, space required, clearances, type and/or brand of finish or shop coat, grease
fittings, etc., depending on the subject of the Drawings.

C. When so specified, or if considered by the Engineer to be acceptable, the manufacturer's
specifications, catalog data, descriptive matter, illustrations, etc. may be submitted for review
in place of shop drawings. In such case, the requirements shall be as specified for shop
drawings, insofar as applicable.

D. The Contractor shall be responsible for the prompt submittal of all shop drawings so that
there shall be no delay to the Work due to the absence of such Drawings. The Engineer will
review the shop drawings within 21 calendar days of receipt of such Drawings. Reviewed
shop drawings will be returned to the Contractor by regular mail, posted no later than 21
days after receipt.

E. Time delays caused by rejection of submittals are not cause for extra charges to the Owner
or time extensions.
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F. Requirements: All shop drawings shall be submitted to the Engineer through the Contractor.
The Contractor is responsible for obtaining shop drawings from its subcontractors and
returning reviewed Drawings to them. All Drawings shall be clearly marked with the name of
the project, Owner, Contractor, and building, equipment, or structure to which the drawing
applies. Drawings shall be suitably numbered and stamped by the Contractor. Each
shipment of Drawings shall be accompanied by a letter of transmittal giving a list of the
drawing numbers and the names mentioned above.

G. Product Data: Where manufacturer's publications in the form of catalogs, brochures,
illustrations, or other data sheets are submitted in lieu of prepared shop drawings, such
submission shall specifically indicate the particular item offered. Identification of such items
and relative pertinent information shall be made with indelible ink. Submissions showing
only general information will not be accepted.

H. Product data shall include materials of construction, dimensions, performance
characteristics, capacities, wiring diagrams, piping and controls, etc.

I. Warranties: When warranties are called for, a sample of the warranty shall be submitted
with the shop drawings. The sample warranty shall be the same form that will be used for
the actual warranty. Actual warranties shall be originals and notarized.

J. Work Prior to Review: No material or equipment shall be purchased, fabricated especially
for this Contract, or delivered to the project site until the required shop drawings have been
submitted, processed and marked either "FURNISH AS SUBMITTED" or "FURNISH AS
CORRECTED". All materials and Work involved in the construction shall be as represented
by said Drawings.

K. The Contractor shall not proceed with any portion of the Work (such as the construction of
foundations) for which the design and details are dependent upon the design and details of
equipment for which submittal review has not been completed.

L. Contractor's Review: Only submittals which have been checked and corrected should be
submitted to the Contractor by its subcontractors and vendors. Prior to submitting shop
drawings to the Engineer, the Contractor shall check thoroughly all such Drawings to satisfy
itself that the subject matter thereof conforms to the Drawings and Specifications in all
respects. Drawings which are correct shall be marked with the date, checker's name and
indications of the Contractor's approval, and then shall be submitted to the Engineer. Other
Drawings submitted to the Engineer will be returned to the Contractor unreviewed.

M. Contractor's Responsibility: The Engineer’s review of shop drawings will be general and
shall not relieve the Contractor of the responsibility for details of design, dimensions, etc.,
necessary for proper fitting and construction of the Work required by the Contract and for
achieving the specified performance.

N. Contractor's Modifications: For submissions containing departures from the Contract
Documents, the Contractor shall include proper explanation in its letter of transmittal.
Should the Contractor submit for review equipment that requires modifications to the
structures, piping, layout, etc. detailed on the Drawings, it shall also submit for review details
of the proposed modifications. If such equipment and modifications are accepted, the
Contractor, at no additional cost to the Owner, shall do all Work necessary to make such
modifications.
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O. Substitutions: Whenever a particular brand or make of material, equipment, or other item is
specified, or is indicated on the Drawings, it is for the purpose of establishing a standard of
quality, design, and type desired and to supplement the detailed specifications. Any other
brand or make which is equivalent to that specified or indicated may be offered as a
substitute subject to the following provisions:

1. The Contractor shall submit for each proposed substitution sufficient details, complete
descriptive literature, and performance data together with samples of the materials,
where feasible, to enable the Engineer to determine if the proposed substitution is
equal, in all respects including, but not limited to, quality, performance, ease of
maintenance, availability of spare parts, and experience record.

2. The Contractor shall submit certified tests, where applicable, by an independent
laboratory attesting that the proposed substitution is equal.

3. A list of installations where the proposed substitution is equal. Such listing shall cover
a minimum of the previous five years and will furnish project names and contact
phone numbers.

4. Where the acceptance of a substitution requires excessive review by the Engineer,
revision or redesign of any part of the Work, all such additional review costs,
revisions and redesign, and all new Drawings and details required therefore, shall be
at Contractor expense.

5. In all cases the Engineer shall be the sole judge as to whether a proposed substitution
is to be accepted. The Contractor shall abide by the Engineer's decision when
proposed substitute items are judged to be unacceptable and shall in such instances
furnish the item as specified. No substitute items shall be used in the Work without
written acceptance of the Engineer.

6. Acceptance of any proposed substitution shall in no way release the Contractor from
any of the provisions of the Contract Documents.

7. Owner may require, at Contractor's expense, a special performance guarantee or
other surety with respect to any substitute.

P. Complete Submittals: Each submittal shall be complete in all aspects incorporating all
information and data required to evaluate the products' compliance with the Contract
Documents. Partial or incomplete submissions shall be returned to the Contractor without
review.

Q. Shop Drawing Distribution: The Contractor shall submit shop drawings electronically to the
Engineer for review. The method of electronic submittal shall be defined during the pre-
construction meeting. Shop drawings will be reviewed by the Engineer, stamped and
distributed with the appropriate box checked either "FURNISH AS SUBMITTED", "FURNISH
AS CORRECTED" or “REVISE AND RESUBMIT". The contractor shall print and distribute
shop drawings with the Engineer’s review comments as needed.

1.07 WARRANTIES
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A. Warranties called for in the Contract Documents shall be originals and submitted to the
Owner through the Engineer. When warranties are required they shall be submitted prior to
request for payment.

B. When advance copies of warranties are requested, they shall be submitted with, and
considered as shop drawings.

1.08 CERTIFICATES

A. Four copies of certificates of compliance and test reports shall be submitted for requested
items to the Engineer prior to request for payment.

1.09 DAILY REPORTS

The Contractor shall submit detailed daily report at the end of each work day to include
specific work done on specific surfaces in specific areas. Daily reports shall include the
weather, temperature, humidity, approximate square footage of work completed, daily
activities, manpower and equipment. A sample daily report form shall be submitted for the
Owner’s acceptance.

1.10 SUPPLEMENTS

A. The supplements listed below following “END OF SECTION” are part of this Specification.

1. Forms: Transmittal of Contractor’s submittal.

PART 2 - PRODUCTS (Not Used)

PART 3 -- EXECUTION (Not Used)

- END OF SECTION -
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TRANSMITTAL OF CONTRACTOR’S SUBMITTAL

(Attach to Each Submittal) DATE:

TO: Submittal No.

 New Submittal  Resubmittal

Previous Submittal No.:

Project: No.

Project No.:

Specification Section No.:

FROM: (Cover only one section with each transmittal)
Contractor Schedule Date of Submittal

 Contains Deviations  Contains No Deviations

SUBMITTAL TYPE:  Shop Drawing  Contract Closeout  “Or-Equal”/Substitute
 Quality Control  Sample

The following items are hereby submitted:
Number of

Copies
Description of Item Submitted
(Type, Size, Model Number,

Etc.)

Spec.
Para. No.

Drawing or
Brochure Number

Contains Variation to
Contract

No Yes

Contractor hereby certifies that (i) Contractor has complied with the requirements of Contract Documents
in preparation, review, and submission of designated Submittal and (ii) the Submittal is complete and in
accordance with the Contract Documents and requirements of laws and regulations and governing
agencies.

By:
Contractor
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SECTION 01400 - QUALITY CONTROL

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. Testing Laboratory Services

1. Laboratory testing and checking required by the Specifications, including the cost of
transporting all samples and test specimens, shall be provided and paid for by the
Owner unless otherwise indicated in the Specifications.

2. Materials to be tested include, but are not necessarily limited to the following:
cement, concrete aggregate, concrete, bituminous paving materials, structural and
reinforcing steel, waterproofing, select backfill, crushed stone or gravel and sand.

3. Tests required by the Owner shall not relieve the Contractor from the responsibility of
supplying test results and certificates from manufacturers or suppliers to
demonstrate conformance with the Specifications.

4. Procedure

a. The Contractor shall plan and conduct his operations to permit taking of field
samples and test specimens, as required, and to allow adequate time for
laboratory tests.

b. The collection, field preparation and storage of field samples and test
specimens shall be as directed by the Engineer with the cooperation of the
Contractor.

5. Significance of Tests

a. Test results shall be binding on both the Contractor and the Owner, and shall
be considered irrefutable evidence of compliance or noncompliance with the
Specification requirements, unless supplementary testing shall prove, to the
satisfaction of the Owner, that the initial samples were not representative of
actual conditions.

6. Supplementary and Other Testing

a. Nothing shall restrict the Contractor from conducting tests he may require.
Should the Contractor at any time request the Owner to consider such test
results, the test reports shall be certified by an independent testing laboratory
acceptable to the Owner. Testing of this nature shall be conducted at the
Contractor's expense.
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1.02 IMPERFECT WORK, EQUIPMENT, OR MATERIALS

A. Any defective or imperfect work, equipment, or materials furnished by the Contractor which
is discovered before the final acceptance of the work, as established by the Certificate of
Substantial Completion, or during the subsequent guarantee period, shall be removed
immediately even though it may have been overlooked by the Engineer and estimated for
payment. Any equipment or materials condemned or rejected by the Engineer shall be
tagged as such and shall be immediately removed from the site. Satisfactory work or
materials shall be substituted for that rejected.

B. The Engineer may order tests of imperfect or damaged work, equipment, or materials to
determine the required functional capability for possible acceptance, if there is no other
reason for rejection. The cost of such tests shall be borne by the Contractor; and the nature,
tester, extent and supervision of the tests will be as determined by the Engineer. If the
results of the tests indicate that the required functional capability of the work, equipment, or
material was not impaired, consistent with the final general appearance of same, the work,
equipment, or materials may be deemed acceptable. If the results of such tests reveal that
the required functional capability of the questionable work, equipment, or materials has been
impaired, then such work, equipment, or materials shall be deemed imperfect and shall be
replaced. The Contractor may elect to replace the imperfect work, equipment, or material in
lieu of performing the tests.

1.03 INSPECTION AND TESTS

A. The Contractor shall allow the Engineer ample time and opportunity for testing materials and
equipment to be used in the work. He shall advise the Engineer promptly upon placing
orders for material and equipment so that arrangements may be made, if desired, for
inspection before shipment from the place of manufacture. The Contractor shall at all times
furnish the Engineer and his representatives, facilities including labor, and allow proper time
for inspecting and testing materials, equipment, and workmanship. The Contractor must
anticipate possible delays that may be caused in the execution of his work due to the
necessity of materials and equipment being inspected and accepted for use. The Contractor
shall furnish, at his own expense, all samples of materials required by the Engineer for
testing, and shall make his own arrangements for providing water, electric power, or fuel for
the various inspections and tests of structures and equipment.

B. The Contractor shall furnish the services of representatives of the manufacturers of certain
equipment, as prescribed in other Sections of the Specifications. The Contractor shall also
place his orders for such equipment on the basis that, after the equipment has been tested
prior to final acceptance of the work, the manufacturer will furnish the Owner with certified
statements that the equipment has been installed properly and is ready to be placed in
functional operation. Tests and analyses required of equipment shall be paid for by the
Contractor, unless specified otherwise in the Section which covers a particular piece of
equipment.

C. Where other tests or analyses are specifically required in other Sections of these
Specifications, the cost thereof shall be borne by the party (Owner or Contractor) so
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designated in such Sections. The Owner will bear the cost of all tests, inspections, or
investigations undertaken by the order of the Engineer for the purpose of determining
conformance with the Contract Documents if such tests, inspection, or investigations are not
specifically required by the Contract Documents, and if conformance is ascertained thereby.
Whenever nonconformance is determined by the Engineer as a result of such tests,
inspections, or investigations, the Contractor shall bear the full cost thereof or shall
reimburse the Owner for said cost. In this connection, the cost of any additional tests and
investigations, which are ordered by the Engineer to ascertain subsequent conformance with
the Contract Documents, shall be borne by the Contractor.

PART 2 -- PRODUCTS

(NOT USED)

PART 3 -- EXECUTION

(NOT USED)

- END OF SECTION -
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SECTION 01510 - UTILITIES AND SERVICES

PART 1 - GENERAL

1.01 THE REQUIREMENT

A. The Contractor shall provide utilities and services for its own operations. These shall
include electrical power, water, ventilation, sanitary facilities and telephone service. The
Contractor shall furnish, install and maintain all temporary utilities during the contract
period including removal upon completion of the work. Such facilities shall comply with
regulations and requirements of the National Electrical Code, OSHA, Florida Power and
Light, and applicable Federal, State and all jurisdictional codes.

1.02 TEMPORARY POWER

A. The Contractor shall arrange with Florida Power and Light (FPL) for construction period
service and pay all costs for the work and power. The Contractor shall arrange and pay
for a separate feeder to supply power from off-site directly from FPL service to the
Contractor temporary power system. In addition to providing for a safe construction
period distribution system the Contractor shall provide a safe and adequate artificial
lighting system for work areas which do not have sufficient natural light. Temporary
lighting shall be maintained during non-working periods if the area is subject to access
by plant personnel.

1.03 TEMPORARY WATER

A. The Contractor shall supply all water used for construction, flushing, testing, and
temporary sanitary facilities. The Contractor shall provide and maintain all piping,
fittings, adapters, and valving required. It is the Contractor’s responsibility to arrange
through the Owner, for location and installation of a 2-inch water meter and backflow
preventer at the fire hydrant shown on the drawings. A deposit to be paid by the
Contractor is required for meter rental and all water shall be purchased at the prevailing
rates.

1.04 TEMPORARY VENTILATION

A. The Contractor shall provide and maintain adequate ventilation for a safe working
environment. In addition, forced air ventilation shall be provided for the curing of
installed materials, humidity control and the prevention of hazardous accumulations of
dust, gases or vapors, as necessary to comply with contract requirements.

1.05 TEMPORARY SANITARY FACILITIES

A. The Contractor shall provide and maintain adequate and clean sanitary facilities for the
construction work force and visitors. The facilities shall comply with local codes and
regulations and be situated at approved locations.
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1.06 SECURITY

A. The Contractor shall be responsible for providing, maintaining and securing gates used
for construction purposes for the duration of the project as required for security
purposes. Reference the drawings for additional requirements.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

- END OF SECTION -
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SECTION 01520 – MAINTENANCE OF UTILITY OPERATIONS DURING CONSTRUCTION

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. The existing plant will be maintained in continuous operation by the Owner during the entire
construction period of the Contract as hereinafter specified. The intent of this Section is to
outline the minimum requirements necessary to provide continuous treatment throughout the
construction period.

B. Work under the Contract shall be scheduled and conducted by the Contractor so as not to
impede any treatment process except as explicitly permitted hereinafter. In performing the
Work shown and specified, the Contractor shall plan and schedule his Work to meet the
plant’s daily and seasonal operating requirements, and the constraints and construction
requirements as outlined in this Section.

C. The work under the Contract to be performed by the Contractor may be adjacent to, or
within, the work area(s) of other work concurrently in progress that is being performed by
other contractors on site. Likewise the work under other Contracts may be adjacent to, or
within, the work area(s) of the work under the Contract to be performed by the Contractor.
The Contractor shall plan, coordinate and schedule his Work with all other contractors on
site, to meet the constraints and construction requirements of other Contracts and also meet
the plant’s daily and seasonal operating requirements as outlined in this Section.

D. The Contractor shall be responsible for coordinating the general construction and the
schedules of electrical, control system, HVAC, plumbing and related trades and for ensuring
that permanent or temporary power and controls are available for all existing, proposed, and
temporary facilities that are required to be on line at any given time.

E. The Contractor has the option of providing additional temporary facilities that can eliminate a
constraint, provided it is done without cost to the Owner (including additional Owner labor)
and provided that all requirements of these Specifications are fulfilled. Work not specifically
covered in the following paragraphs may, in general, be done at any time during the contract
period, subject to the operating requirements and constraints and construction requirements
outlined hereinafter. All references to days in this Section shall be consecutive calendar
days.

F. The Contractor is advised that the Work is to be performed in a fully operational water
treatment facility, which is the principal source of potable water supply to the City of
Hallandale Beach and associated communities. Work activities include the deployment of
personnel, equipment and materials within active potable water treatment units, clearwells
and storage facilities. The Contractor shall be fully responsible for all precautionary
measures together with all remediation, cleanup, disinfection, regulatory agency fines and all
other labor, materials, and costs associated with any contamination of the potable water
supply caused directly or indirectly by the activities of the Contractor in the performance of
the Work.
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G. Notwithstanding other indemnification requirements of the Contract Documents, the
Contractor shall also indemnify, defend, and hold harmless the CITY, the Engineer and the
CITY’s agents from any and all legal action which may arise from contamination of the
potable water supply caused directly or indirectly by the Contractor in the performance of the
Work.

1.02 GENERAL CONSTRAINTS

A. The Contractor shall schedule the Work so that the plant is maintained in continuous
operation. All treatment processes shall be maintained in continuous operation during the
construction period except during approved process interruptions. All short-term system or
partial systems shutdowns shall be approved by the Owner and the Engineer. Long-term
process shutdowns and diversions shall conform to the requirements hereinafter specified
and shall be minimized by the Contractor as much as possible. If in the judgment of the
Owner or Engineer, a requested shutdown is not required for the Contractor to perform the
Work, the Contractor shall utilize approved alternative methods to accomplish the Work. All
shutdowns shall be coordinated with and scheduled at times suitable to the Owner.
Shutdowns shall not begin until all required materials are on hand and ready for installation.
Each shutdown period shall commence at a time approved by the Owner, in writing. Where
required in the Construction Sequence, the Contractor shall proceed with the Work
continuously, (24 hours/day, 7 days/week) start to finish, until the Work is completed and
normal plant operation is restored.

B. If the Contractor completes all required Work before the specified shutdown period has
ended, the Owner may immediately place the existing system back into service.

C. The Contractor shall schedule short-term and extended shutdowns in advance and shall
present all desired shutdowns in the 30 and 60-day schedules at the construction progress
meetings. Shutdowns shall be fully coordinated with the Water Facilities Manager and Chief
Operator at least 72 hours before the scheduled shutdown. Owner personnel shall operate
Owner's facilities involved in the short-term and extended shutdowns.

D. Short term shutdowns in plant flow will be allowed for tie-ins to existing facilities, installation
of temporary bulkheads, etc. All such shutdowns shall be scheduled for low-flow period
during the daily diurnal water demand (as determined by the Water Facilities Manager) and
shall generally be limited to four hours or less depending on water demand, system
pressure, weather forecast and amount of potable water stored onsite. The schedule and
duration of short-term shutdowns shall be at the discretion of the Owner.

E. Any temporary Work, facilities, roads, walks, protection of existing structures, piping, blind
flanges, valves, equipment, etc. that may be required within the Contractor's Work limits to
maintain continuous and dependable plant operation shall be furnished by the Contractor at
no extra cost to the Owner.

F. The Owner shall have the authority to order Work postponed, stopped or prohibited that
would, in his opinion, unreasonably result in interrupting the necessary functions of the plant
operations.
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G. If the Contractor impairs performance or operation of the plant as a result of not complying
with specified provisions for maintaining plant operations, then the Contractor shall
immediately make all repairs or replacements and do all Work necessary to restore the plant
to operation to the satisfaction of the Owner and the Engineer. Such Work shall progress
continuously to completion on a 24-hours per day, seven Work days per week basis.

H. The Contractor shall provide the services of emergency repair crews on call 24-hours per
day.

I. The Broward County Health Department will be contacted by the Owner at least 24-hours
prior to the shutdown of any process unit. Contractor shall coordinate scheduled shutdowns
with the Owner.

1.03 GENERAL OPERATING REQUIREMENTS, CONSTRAINTS, AND CONSTRUCTION
REQUIREMENTS

A. Access to Plant Site, Roadways, and Parking Areas

1. An unobstructed traffic route through the facility shall be maintained at all times for
the Owner's operations personnel and maintenance equipment. Parking for
personal vehicles of construction personnel may park on Owner property within the
facility where designated. The Contractor shall be responsible for providing access to
and for preparing and maintaining approved parking areas.

2. Vehicular access to the treatment units and buildings for Owner personnel shall be
maintained at all times by the Contractor.

3. The Contractor shall provide temporary measures to protect the existing pavement
by filling over with earthen material or supplying other measures acceptable to the
Engineer. The Contractor shall repair any damage to existing paved surfaces that
occurs during the construction period. Any areas disturbed along the shoulders of
the access road and interior roads and elsewhere inside and outside of the plant
shall be repaired, graded, seeded, etc. as necessary to match pre-existing
conditions.

4. The Contractor shall not undertake the restoration/construction of new roadway
(paved, gravel, or asphalt overlay) shown on the Contract Drawings, until all other
Work on the plant improvements has been completed.

B. Personnel Access: Treatment plant personnel shall have access to all areas that remain in
operation throughout the construction period. The Contractor shall locate stored material,
dispose of construction debris and trash, provide temporary walkways, provide temporary
lighting, and other such Work as directed by the Engineer to maintain personnel access to
areas in operation. Access and adequate parking areas for plant personnel must be
maintained throughout construction.
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C. Plumbing Facilities: Unless otherwise allowed by the Engineer, sanitary facilities in the
existing structures shall be operational at all times for plant operating personnel. All other
building plumbing systems such as roof and floor drains, pumping, etc., shall be maintained
for all structures.

D. Building Heating and Ventilating: With the exception of the buildings shown on the Drawings
to be renovated, heating and ventilating for the existing plant structures shall be in service
for the entire construction period. Additional temporary heating and ventilation shall be
provided as required to maintain facilities under construction adequately heated and vented
and air conditioned. The temperatures to be maintained in any areas occupied by plant
operating personnel such as offices, lunchrooms, locker rooms, bathrooms, etc., shall be 70
to 75 degrees Fahrenheit. The temperatures to be maintained in all other interior plant
areas, whether new, existing or temporary, shall be maintained at 75 to 80 degrees
Fahrenheit. Provide temporary HVAC system for the existing High Service Pump building
switchgear room and FPL transformer room when existing roof mounted HVAC units are
removed. Provide all necessary power distribution equipment, disconnect, cables, labor, etc.
to install and maintain the temporary HVAC system.

E. Power, Light and Communications Systems (General): Electric power, lighting service and
communications systems shall be maintained in uninterrupted operation in all areas that
remain in operation. Individual units may be disconnected as required for replacement, but
service shall be available at all times including periods when plant elements are out of
service. Shutdown of electrical facilities shall be limited to not more than five (5) hours. The
Owner may allow longer outages under conditions determined by the Owner. The Electrical
Contractor shall coordinate required shutdowns with the General Contractor to minimize the
total number of shutdowns required to complete construction. Contractor shall provide
temporary lighting, including cables and labor for all areas that remain in operation. Owner's
phone service to the plant shall be maintained in continuous operation during construction.

F. Draining Process Pipes and Conduits (General): The contents of all pipes and conduits to
be removed, replaced or relocated (or dewatered for a specific purpose) shall be transferred
to a suitable facility in a manner approved by the Owner through hoses or piping, or by using
pumps if hydraulic conditions so require them. Liquid chemical piping shall be purged with
potable water, flushed clean and drained. Gaseous chemical piping shall first be purged
with clean dry air, nitrogen or other inert gas in accordance with appropriate OSHA, Chlorine
Institute, or other chemical institute standards as may apply, then flushed with potable water
and drained. The Contractor shall provide the pumps, piping and hoses at no additional cost
to the Owner. No uncontrolled spillage of a pipe or conduit shall be permitted.

G. Potable Water System: Potable water service shall be maintained in continuous service at
all times during construction except for short term interruptions required for tie-ins.
Shutdown of the potable water system shall be fully planned and coordinated with the Water
Facilities Manager and Chief Operator and shall be limited to not more than two (2) hours.
Existing fire hydrants within the plant site shall be operational at all times, unless otherwise
approved by the Owner.
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H. Sump Pumps and Sumps: All existing sumps shall be maintained in an operable condition
with either existing pumps or temporary pumps. Interim piping, power and controls shall be
provided as required by the staged construction sequence.

I. Seal Water and Service Water Piping: A supply of service and seal water and the
necessary connections to existing equipment shall be maintained during construction.
Interim piping shall be provided as required.

1.04 CONSTRUCTION SEQUENCE AND OPERATIONAL CONSTRAINTS

A. The Contractor shall plan the Work based on the following suggested outline sequence of
construction.

B. The following sequence of construction does not include all items necessary to complete the
work, but is intended to identify the sequence of critical events necessary to minimize
disruption to the on-going treatment plant process and to ensure compliance with regulatory
requirements. Events identified below are not all inclusive and additional items of work not
shown may be required.

1. Work Element 1 - Construction Mobilization and Submittals

a. Set up field offices (if applicable) and staging area, obtain permits, develop
and submit construction schedule, shop drawing schedule and begin shop
drawing submittals. Submit detailed construction sequence and schedule for
review and acceptance. The work cannot proceed until submittal and
acceptance of a detailed construction sequence and schedule.

b. Complete connection to all temporary utility services.

c. Scheduling Constraint: Work element 1 shall be initiated as soon as possible
after the Contractor receives the Notice to Proceed.

d. Scheduling Constraint: Mobilization shall be completed within 30 calendar
days after the Contractor receives the Notice to Proceed.

2. Work Element 2 – Construct Proposed Facilities
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A. At no time shall the Contractor undertake to close off any pipelines, or open valves, or take
any other action that would affect the operation of the existing system, until authorization is
granted by the Owner or Engineer and after proper notification.

B. The work to be performed by the Contractor may involve additions, temporary facilities, and
modifications to major operational systems within the treatment plant and other minor sub-
processes. The Contractor will be required to "interface" with these active facilities and
should ensure that these systems remain operational during all construction activities.
Specific constraints to be placed on the work to be performed are summarized below. Note
that this listing is subject to revision based on actual conditions.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

- END OF SECTION -
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SECTION 01530 - PROTECTION OF EXISTING FACILITIES

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. The Contractor shall be responsible for the preservation and protection of property adjacent
to the work site against damage or injury as a result of its operations under this Contract.
Any damage or injury occurring on account of any act, omission or neglect on the part of the
Contractor shall be restored in a proper and satisfactory manner or replaced by and at the
expense of the Contractor to an equal or superior condition than previously existed.

B. The Contractor shall comply promptly with such safety regulations as may be prescribed by
the Owner or the local authorities having jurisdiction and shall, when so directed, properly
correct any unsafe conditions created by, or unsafe practices on the part of, its employees.
In the event of the Contractor's failure to comply, the Owner may take the necessary
measures to correct the conditions or practices complained of, and all costs thereof will be
deducted from any monies due the Contractor. Failure of the Engineer to direct the
correction of unsafe conditions or practices shall not relieve the Contractor of its
responsibility hereunder.

C. In the event of any claims for damage or alleged damage to property as a result of work
under this Contract, the Contractor shall be responsible for all costs in connection with the
settlement of or defense against such claims. Prior to commencement of work in the vicinity
of property adjacent to the work site, the Contractor, at its own expense, shall take such
surveys as may be necessary to establish the existing condition of the property. Before final
payment can be made, the Contractor shall furnish satisfactory evidence that all claims for
damage have been legally settled or sufficient funds to cover such claims have been placed
in escrow, or that an adequate bond to cover such claims has been obtained.

1.02 PROTECTION OF WORK AND MATERIAL

A. During the progress of the work and up to the date of final payment, the Contractor shall be
solely responsible for the care and protection of all work and materials covered by the
Contract.

B. All work and materials shall be protected against damage, injury or loss from any cause
whatsoever, and the Contractor shall make good any such damage or loss at its own
expense. Protection measures shall be acceptable to the Engineer.

1.03 BARRICADES, WARNING SIGNS AND LIGHTS

A. The Contractor shall provide, erect and maintain as necessary, strong and suitable
barricades, danger signs and warning lights along all roads accessible to the public, as
required by the authority having jurisdiction, to insure safety to the public. All barricades and
obstructions along public roads shall be illuminated at night and all lights for this purpose
shall be kept burning from sunset to sunrise.
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B. Each Contractor shall provide and maintain such other warning signs and barricades in
areas of and around their respective work as may be required for the safety of all those
employed in the work, Owner operating personnel, or those visiting the site.

1.04 EXISTING UTILITIES AND STRUCTURES

A. The term existing utilities shall be deemed to refer to both publicly-owned and privately-
owned utilities such as electric power and lighting, telephone, water, gas, storm drains,
process lines, sanitary sewers and all appurtenant structures.

B. Where existing utilities and structures are indicated on the Drawings, it shall be understood
that all of the existing utilities and structures affecting the work may not be shown and that
the locations of those shown are approximate only. It shall be the responsibility of the
Contractor to ascertain the actual extent and exact location of existing utilities and
structures. In every instance, the Contractor shall notify the proper authority having
jurisdiction and obtain all necessary directions and approvals before performing any work in
the vicinity of existing utilities.

C. Prior to beginning any excavation work, the Contractor shall, through field investigations,
determine any conflicts or interferences between existing utilities and new utilities to be
constructed under this project. This determination shall be based on the actual locations,
elevations, slopes, etc., of existing utilities as determined in the field investigations, and
locations, elevation, slope, etc. of new utilities as shown on the Drawings. If interference
exists, the Contractor shall bring it to the attention of the Engineer as soon as possible. If
the Engineer agrees that interference exists, it shall modify the design as required.

Additional costs to the Contractor for this change shall be processed through a Change
Order as detailed elsewhere in these Contract Documents. In the event the Contractor fails
to bring a potential conflict or interference to the attention of the Engineer prior to beginning
excavation work, any actual conflict or interference which does arise during the Project shall
be corrected by the Contractor, as directed by the Engineer, at no additional expense to the
Owner.

D. The work shall be carried out in a manner to prevent disruption of existing services and to
avoid damage to the existing utilities. Temporary connections shall be provided, as required,
to insure uninterruption of existing services. Any damage resulting from the work of this
Contract shall be promptly repaired by the Contractor at its own expense in a manner
approved by the Engineer and further subject to the requirements of any authority having
jurisdiction. Where it is required by the authority having jurisdiction that they perform their
own repairs or have them done by others, the Contractor shall be responsible for all costs
thereof.

E. Where excavations by the Contractor require any utility lines or appurtenant structures to be
temporarily supported and otherwise protected during the construction work, such support
and protection shall be provided by the Contractor. All such work shall be performed in a
manner satisfactory to the Engineer and the respective authority having jurisdiction over
such work. In the event the Contractor fails to provide proper support or protection to any
existing utility, the Engineer may, at its discretion, have the respective authority to provide
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such support or protection as may be necessary to insure the safety of such utility, and the
costs of such measures shall be paid by the Contractor.

F. Protection of existing utilities, structures and other facilities: The underground pipes,
utilities and structures shown on the Plans are located according to the best information
available, but may vary by several feet from both the position and elevation shown. The
Contractor shall explore far enough ahead of its work to determine the exact location and
condition of such utilities, structures or facilities so that, before the Work is installed, the
Engineer may change the line or grade of the pipe or other facility, should that become
necessary to avoid a conflict. Should this exploration reveal that adjustments to the work
are necessary; the Contractor shall immediately notify the Engineer and coordinate with him
to adjust the work in a timely fashion avoiding delays to construction. No request for
additional compensation or Contract time (except for a non-compensable time extension at
the sole discretion of the Engineer, whose decision shall be final) resulting from
encountering utilities or structures not shown, or differing in location or elevation from that
shown, will be considered. The Contractor shall explore sufficiently ahead of the Work to
allow time for any necessary adjustment without delay occasioned by encountering
underground utilities or structures which could have or should have been discovered by
timely exploration ahead of the Work shall rest solely with the Contractor.

G. Relocation of existing utilities: The relocation of existing utilities, as noted on the Plans, or
for the convenience of the Contractor shall be the responsibility of the Contractor. This
work shall be completed by either the forces of the existing utility or the Contractor's forces
at the discretion of the responsible utility. If the work is to be performed by the Contractor,
all work shall be done in accordance with the utility company's requirements. Under no
circumstances shall the Contractor be authorized extra payment for this work, and all cost
for the relocation shall be the responsibility of the Contractor.

H. Any conflicts between the field investigation and the information shown on the Plans shall
be brought to the immediate attention of the Engineer

1.05 TREES WITHIN PROJECT LIMITS

A. General: The Contractor shall exercise all necessary precautions so as not to damage or
destroy any trees on the project site, and shall not trim or remove any trees unless such
trees have been approved for trimming or removal by the jurisdictional agency or Owner. All
existing trees which are damaged during construction shall be replaced by the Contractor or
a certified tree company to the satisfaction of the Owner.

B. Replacement: The Contractor shall immediately notify the Owner if any tree is damaged by
the Contractor's operations. If, in the opinion of the Owner, the damage is such that
replacement is necessary, the Contractor shall replace the tree at its own expense. The tree
shall be of a like size and variety as the tree damaged, or, if of a smaller size, the Contractor
shall pay to the Owner compensatory payment acceptable to the Owner.

1.06 NOTIFICATION BY THE Contractor

A. Prior to any excavation in the vicinity of any existing underground facilities, including all
water, sewer, storm drain, gas, petroleum products, or other pipelines; all buried electric
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power, communications, or television cables; all traffic signal and street lighting facilities;
and all roadway and state highway rights-of-way the Contractor shall notify the respective
authorities representing the owners or agencies responsible for such facilities not less than
three days nor more than seven days prior to excavation so that a representative

1.07 DETOURS

A. Where authority having jurisdiction requires that traffic be maintained over construction
work in a public street, road, or highway, and traffic cannot be maintained on original
roadbed or pavement, construct and maintain detour around the Work. Coordinate traffic
routing with that of others working in same or adjacent areas.

1.08 RESTORATION OF PAVEMENT

A. General: All paved areas including asphaltic concrete berms cut or damaged during
construction shall be replaced with similar materials and of equal thickness to match the
existing adjacent undisturbed areas, except where specific resurfacing requirements have
been called for in the Contract Documents. All pavements which are subject to partial
removal shall be neatly saw cut in straight lines.

B. Temporary Resurfacing: Wherever required by the public authorities having jurisdiction, the
Contractor shall place temporary surfacing, signage, striping and/or other traffic controls as
required, promptly after backfilling and shall maintain such surfacing for the period of time
fixed by said authorities before proceeding with the final restoration of improvements.

C. Permanent Resurfacing: In order to obtain a satisfactory junction with adjacent surfaces, the
Contractor shall saw cut back and trim the edge so as to provide a clean, sound, vertical
joint before permanent replacement of an excavated or damaged portion of pavement.
Damaged edges of pavement along excavations and elsewhere shall be trimmed back by
saw cutting in straight lines. All pavement restoration and other facilities restoration shall be
constructed to finish grades compatible with adjacent undisturbed pavement.

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)

- END OF SECTION -
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SECTION 01600 - MATERIALS AND EQUIPMENT

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. The Contractor shall furnish, install, test, and place in acceptable operation all material and
equipment and all necessary accessories as specified herein, as shown on the Drawings,
and as required for a complete and operable system.

B. The equipment shall be provided complete with all accessories, special tools, spare parts,
mountings, and other appurtenances as specified, and as may be required for a complete
and operating installation.

C. It is the intent of these Specifications that the Contractor shall provide the Owner complete
and operational equipment/systems. To this end, it is the responsibility of the Contractor to
provide necessary ancillary items such as controls, wiring, etc., to make each piece of
equipment operational as intended by the Specifications.

D. Furnish and Install

1. Where the words "furnish", "provide", "supply", "replace", or "install" are used,
whether singularly or in combination, they shall mean to furnish and install, unless
specifically stated otherwise.

2. In the interest of brevity, the explicit direction "to furnish and install" has sometimes
been omitted in specifying materials and/or equipment herein. Unless specifically
noted otherwise, it shall be understood that all equipment and/or materials specified
or shown on the Drawings shall be furnished and installed under the Contract as
designated on the Drawings.

1.02 JOB SITE DELIVERY TIMING

A. Equipment and materials to be incorporated into the work shall be delivered sufficiently in
advance of their installation and use to prevent delay in the execution of the work, and they
shall be delivered as nearly as feasible in the order required for executing the work.

B. The Contractor shall not deliver to the job site equipment and materials that are not
scheduled to be incorporated into the work within the following 120 calendar days.

1.03 REFERENCE SPECIFICATIONS, CODES, AND STANDARDS

A. All equipment, materials, and installations shall conform to the requirements of the most
recent editions with latest revisions, supplements, and amendments of the specifications,
codes, and standards listed in Section 01090, Reference Standards.
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1.04 SHOP DRAWINGS

A. Shop Drawings, descriptive data, dimensions, parts, performance characteristics, material
Specifications, construction details, piping and wiring diagrams, and associated items, as
appropriate, showing conformance of all equipment to the Contract Documents, shall be
submitted to the Engineer for review in accordance with Section 01300, Submittals.
Additional required information shall include: the horsepower, voltage, and rotative speed of
the motor along with other pertinent motor data, and the total weight of the equipment plus
the approximate weight of the shipped materials. Shop Drawings shall also include
complete erection, installation, and adjustment instructions, and recommendations.

1.05 COORDINATION

A. The Contractor shall coordinate all details, locations, field measurements and other
conditions with various equipment suppliers, so that the equipment supplied functions as
part of a complete system.

1.06 SERVICES OF THE MANUFACTURER’S REPRESENTATIVE

Refer to Division No.9 of the Specifications.

1.07 SUBSTITUTIONS

A. Requests for substitutions of equipment or materials shall conform to the requirements of
the General Conditions, Supplemental Conditions, and as hereinafter specified.

1. Contractor shall submit for each proposed substitution sufficient details, complete
descriptive literature and performance data together with samples of the materials,
where feasible, to enable the Owner and Engineer to determine if the proposed
substitution is equal.

2. Contractor shall submit certified tests, where applicable, by an independent
laboratory attesting that the proposed substitution is equal.

3. A list of installations where the proposed substitution is equal.

4. Requests for substitutions shall include full information concerning differences in
cost, and any savings in cost resulting from such substitutions shall be passed on to
the Owner.

B. Where the approval of a substitution requires revision or redesign of any part of the work,
including that of other Contracts, all such revision and redesign, and all new drawings and
details therefore, shall be provided by the Contractor at his own cost and expense, and shall
be subject to the approval of the Owner and Engineer.

C. In the event that the Engineer is required to provide additional engineering services, then the
Engineer's charges for such additional services shall be charged to the Contractor by the
Owner in accordance with the requirements of the General Conditions, and the
Supplemental Conditions.
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D. In all cases the Owner and Engineer shall be the judge as to whether a proposed
substitution is to be approved. The Contractor shall abide by their decision when proposed
substitute items are judged to be unacceptable and shall in such instances furnish the item
specified or indicated. No substitute items shall be used in the work without written approval
of the Owner and Engineer.

E. Contractor shall have and make no claim for an extension of time or for damages by reason
of the time taken by the Engineer in considering a substitution proposed by the Contractor or
by reason of the failure of the Engineer to approve a substitution proposed by the
Contractor.

F. Acceptance of any proposed substitution shall in no way release the Contractor from any of
the provisions of the Contract Documents.

PART 2 -- PRODUCTS

2.01 GENERAL

A. All parts of the equipment furnished shall be amply designed and constructed for the
maximum stresses occurring during fabrication, erection, and continuous operation.

B. All materials shall be new and both workmanship and materials shall be of the very best
quality, entirely suitable for the service to which the unit is to be subjected and shall conform
to all applicable sections of these Specifications.

C. All parts of duplicate equipment shall be interchangeable without modification.
Manufacturer's design shall accommodate all the requirements of these Specifications.

D. All bearings and moving parts shall be adequately protected by bushings or other approved
means against wear, and provision shall be made for adequate lubrication by readily
accessible devices.

E. All equipment or component of equipment (e.g., motors) greater than 100 pounds shall have
lifting lugs, eyebolts, etc., for ease of lifting, without damage or undue stress exerted on its
components.

F. Provide manufacturer's standard materials suitable for service conditions, unless otherwise
specified in the individual Specifications.

G. Where product specifications include a named manufacturer, with or without model number,
and also include performance requirements, named manufacturer's products must meet the
performance specifications.

H. Like items of products furnished and installed in the Work shall be end products of one
manufacturer and of the same series or family of models to achieve standardization for
appearance, operation and maintenance, spare parts and replacement, manufacturer's
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services, and implement same or similar process instrumentation and control functions in
same or similar manner.

I. Do not use materials and equipment removed from existing premises, except as specifically
permitted by Contract Documents.

J. Provide interchangeable components of the same manufacturer, for similar components,
unless otherwise specified.

K. Equipment, Components, Systems, Subsystems: Design and manufacture with due regard
for health and safety of operation, maintenance, and accessibility, durability of parts, and
shall comply with applicable OSHA, state, and local health and safety regulations.

L. Regulatory Requirement: Coating materials shall meet federal, state, and local requirements
limiting the emission of volatile organic compounds and for worker exposure.

M. Safety Guards: All rotating shafts, couplings, or other moving pieces of equipment shall be
provided with suitable protective guards of sheet metal or wire mesh, neatly and rigidly
supported. Guards shall be removable as required to provide access for repairs.

N. Provide materials and equipment listed by UL wherever standards have been established by
that agency.

PART 3 -- EXECUTION

3.01 DELIVERY, UNLOADING AND INSPECTION

A. The Contractor shall not deliver to the job site equipment and materials that are not
scheduled to be incorporated into the work within the following 120 calendar days.

B. Deliver products in accordance with accepted current progress schedule and coordinate to
avoid conflict with the Work and conditions at site. Deliver anchor bolts and templates
sufficiently early to permit setting prior to placement of structural concrete.

C. Deliver products in undamaged condition, in manufacturer's original container or packaging,
with identifying labels intact and legible. Include on label, date of manufacture and shelf life,
where applicable. Include UL labels on products so specified.

D. Unload products in accordance with manufacturer's instructions for unloading or as
specified. Record receipt of products at site. Inspect for completeness and evidence of
damage during shipment.

E. Remove damaged products from site and expedite delivery of identical new undamaged
products, and remedy incomplete or lost products to provide that specified, so as not to
delay progress of the Work. Delays to the Work resulting from material or equipment
damage that necessitates procurement of new products will be considered delays within
Contractor's control.

F. Notify Engineer upon arrival of major equipment and materials.
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3.02 HANDLING, STORAGE AND PROTECTION

A. Contractor shall store his equipment and materials at the job site in accordance with the
requirements of the General Conditions, the Supplemental Conditions, and as hereinafter
specified.

A. All equipment and materials shall be stored in accordance with manufacturer's
recommendations and as directed by the Owner or Engineer, and in conformity to applicable
statutes, ordinances, regulations and rulings of the public authority having jurisdiction and in
manner to prevent damage.

B. Equipment and materials stored in the job site, or offsite in a bonded warehouse, is stored at
the Contractor’s risk. Any equipment or materials of whatever kind, which may have become
damaged or deteriorated from any cause, shall be removed and replaced by items that are
satisfactory to the Engineer at no expense to the Owner.

C. Arrange storage in a manner to provide easy access for inspection and manufacturer's
recommended maintenance. Make periodic inspections of stored products to assure that
products are maintained under specified conditions, and free from damage or deterioration.
Keep running account of products in storage to facilitate inspection and to estimate progress
payments for products delivered, but not installed in the Work.

D. Store fabricated products above ground on blocking or skids, and prevent soiling or staining.
Store loose granular materials in well-drained area on solid surface to prevent mixing with
foreign matter. Cover products that are subject to deterioration with impervious sheet
coverings; provide adequate ventilation to avoid condensation.

E. Contractor shall not store equipment and materials or encroach upon private property
without the written consent of the owners of such private property.

F. Contractor shall not store unnecessary materials or equipment on the job site.

G. Contractor shall take care to prevent any structure from being loaded with a weight which will
endanger its security or the safety of persons.

H. Materials shall not be placed within ten (10) feet of fire hydrants. Gutters, drainage channels
and inlets shall be kept unobstructed at all times.

I. Contractor shall provide adequate temporary storage buildings/facilities, if required, to
protect materials or equipment on the job site.

3.03 INSTALLATION

A. The Contractor shall obtain written installation manuals from the equipment manufacturer
prior to installation. Equipment shall be installed strictly in accordance with recommendations
of the manufacturer. The Contractor shall retain a copy of the manufacturer’s installation
manuals on site, stored in the Contractor’s field office and available for review at all times.
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B. The Contractor shall have on hand sufficient personnel, proper construction equipment, and
machinery of ample capacity to facilitate the work and to handle all emergencies normally
encountered in work of this character. To minimize field erection problems, mechanical units
shall be factory-assembled insofar as practical.

C. Equipment shall be erected in a neat and workmanlike manner on the foundations at the
locations and elevations shown on the Drawings.

D. All blocking and wedging required for the proper support and leveling of equipment during
installation shall be furnished by the Contractor. All temporary supports shall be removed,
except steel wedges and shims, which may be left in place with the approval of the
Engineer.

- END OF SECTION –
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SECTION 01700 - PROJECT CLOSEOUT

PART 1 -- GENERAL

1.01 THE REQUIREMENT

A. Final Cleaning

1. At the completion of the work, the Contractor shall remove all rubbish from and about
the site of the work, and all temporary structures, construction signs, tools,
scaffolding, materials, supplies and equipment which he or any of his Subcontractors
may have used in the performance of the work. Contractor shall broom clean paved
surfaces and rake clean other surfaces of grounds.

2. Contractor shall thoroughly clean all materials, equipment and structures; all marred
surfaces shall be touched up to match adjacent surfaces; dirty filters and burned out
lights replaced as required; all glass surfaces cleaned and floors cleaned and
polished so as to leave work in a clean and new appearing condition.

3. Contractor shall maintain cleaning until project, or portion thereof, is occupied by the
Owner.

B. Final Cleanup; Site Rehabilitation

1. Before finally leaving the site, the Contractor shall wash and clean all exposed
surfaces which have become soiled or marked, and shall remove from the site of
work all accumulated debris and surplus materials of any kind which result from his
operation, including construction equipment, tools, sheds, sanitary enclosures, etc.
The Contractor shall leave all equipment, fixtures, and work, which he has installed,
in a clean condition. The completed project shall be turned over to the Owner in a
neat and orderly condition.

2. The site of the work shall be rehabilitated or developed in accordance with other
sections of the Specifications and the Drawings. In the absence of any portion of
these requirements, the Contractor shall completely rehabilitate the site to a
condition and appearance equal or superior to that which existed just prior to
construction, except for those items whose permanent removal or relocation was
required in the Contract Documents or ordered by the Owner.

C. Final Inspection

1. Final cleaning and repairing shall be so arranged as to be finished upon completion
of the construction work. The Contractor will make his final cleaning and repairing,
and any portion of the work finally inspected and accepted by the Engineer shall be
kept clean by the Contractor, until the final acceptance of the entire work.



40620-002S01700.doc City of Hallandale Beach
Coatings & Stucco Repairs

01700-2

2. When the Contractor has finally cleaned and repaired the whole or any portion of the
work, he shall notify the Engineer that he is ready for final inspection of the whole or
a portion of the work, and the Engineer will thereupon inspect the work. If the work is
not found satisfactory, the Engineer will order further cleaning, repairs, or
replacement.

3. When such further cleaning or repairing is completed, the Engineer, upon further
notice, will again inspect the work. The "Final Payment" will not be processed until
the Contractor has complied with the requirements set forth, and the Engineer has
made his final inspection of the entire work and is satisfied that the entire work is
properly and satisfactorily constructed in accordance with the requirements of the
Contract Documents.

D. Project Close Out

1. As construction of the project enters the final stages of completion, the Contractor
shall, in concert with accomplishing the requirements set forth in the Contract
Documents, attend to or have already completed the following items as they apply to
his contract:

a. Correcting or replacing defective work, including completion of items
previously overlooked or work which remains incomplete, all as evidenced by
the Engineer's "Punch" Lists.

b. Attend to any other items listed herein or brought to the Contractor's attention
by the Engineer.

2. Just before the Engineer's Certificate of Substantial Completion is issued, the
Contractor shall accomplish the cleaning and final adjustment of the various building
components as specified in the Specifications and as follows:

a. Touch up marks or defects in painted surfaces and touch up any similar
defects in factory finished surfaces.

b. Cleanup “over spray” and other paint mishaps.

3. In addition, and before the Certificate of Substantial Completion is issued, the
Contractor shall submit to the Engineer (or to the Owner if indicated) certain records,
certifications, etc., which are specified elsewhere in the Contract Documents. A
partial list of such items appears below, but it shall be the Contractor's responsibility
to submit any other items which are required in the Contract Documents:

a. Certification of materials in compliance with Contract Documents.

b. Any special guarantees or bonds (Submit to Owner).

PART 2 – PRODUCTS (NOT USED)

PART 3 – EXECUTION (NOT USED)
- END OF SECTION -
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SECTION 09210 – STUCCO

PART 1 GENERAL

1.01 SCOPE OF WORK

A. The Contractor shall furnish and install stucco repair system on the exterior of
masonry and concrete wall surfaces including exterior finish concrete columns and
beams as shown on the Plans and specified herein.

B. Stucco will be the final architectural treatment prior to painting and therefore it shall
provide a decorative, durable, consistent, and even finish with no imperfections of
the substrate telegraphed through the stucco.

1.02 RELATED WORK

A. Except as modified by governing local codes and by this Specification, conform to
provisions and recommendations of the following standards for materials and
application:

1. ANSI 42.2, Portland Cement Plastering and Stucco
2. Portland Cement Plaster (Stucco) Manual
3. ASTM C 926

1.03 SUBMITTALS

A. Manufacturer's Data: Submit three copies of manufacturer's specifications and
installation instructions for each material required, including other data as may be
required to show compliance with these specifications.

B. Sample: For final review of each texture, complete one wall area on job site five
working days minimum before proceeding with the work.

C. Applicator shall show proof of specializing in lath and plaster work for a minimum
of five years.

1.04 DELIVERY, STORAGE AND HANDLING

A. Source of Supply: Do not change brands or source of supply for materials during
course of work.

B. Protection: Deliver materials except for sand and water in manufacturer's
unopened containers fully identified with name, brand, type and grade. Protect
stucco materials from contamination and dampness until used. Store in a dry
ventilated space off the ground. Protect lime putty from sun exposure and prevent
excessive evaporation when stored.
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PART 2 PRODUCTS

2.01 PRODUCTS

A. Aggregates: Sand meets the requirements of ASTM C 897.

B. Fiber Reinforcement: Fiber reinforcement shall be fiberglass "Fibermesh", or
equal, ½-inch long, free from grease, oil, dirt, and other impurities. Separate
before use.

C. Metal Lath: Shall be galvanized steel diamond mesh.

D. Corner beads, reveals, control joints, stucco stops, and other exterior accessories
shall be PVC material conforming to the newest editions of ASTM D1784 and
C1063. Corner beads shall be provided with 2 ½” x 2 ½” legs.

E. Cement: Masonry cement conforming to ASTM C91-Type.

F. Lime: Shall be hydrated, ASTM C 207, Type S.

G. Bonding Agent: Shall be Lanco CB-1000 or equal.

2.02 MIXES

A. General

1. All mixes are by volume unless otherwise specified. All mix proportions are
suggestive only; variations to meet local conditions and achieve desired
finish are permitted within limits specified in ASTM C926.

2. Water shall be potable and free from deleterious materials which would
impair the work and from a source approved by Engineer.

B. Stucco

1. Premix by Titan or equal
2. 1 part Masonry Cement
3. Bonding Agent
4. 2½ to 4 parts aggregate
5. 1 lb. fiber per sack of cement*

*Brown and scratch coats shall be installed with fiber.

PART 3 EXECUTION

3.01 EXAMINATION OF SUBSTRATES

A. Examine substrates and the conditions under which the stucco work is to be
installed. Do not proceed until unsatisfactory conditions detrimental to the proper
and timely completion of the work have been corrected.
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B. The surface to receive the stucco repair system shall be structurally sound, clean,
dry and free of residual moisture or damage from moisture. Surfaces shall be
properly cured and free of dirt, dust, oil, grease, mildew, fungus, laitance,
efflorescence and any other contaminant. Any surfaces not in compliance shall be
corrected prior to installation of the stucco repair system:

1. Surface contaminants, paint and debris must be removed by minimum 5,000
psi water blasting or other appropriate means acceptable to the Engineer.

2. If patching, filling or leveling of irregularities is required, repair with
appropriate leveling material to thickness required to achieve a smooth,
plumb surface.

C. Apply bonding agent to all concrete and masonry surfaces prior to installing new

stucco. Bonding agent shall be cured per the manufacturer’s recommendation

prior to applying stucco, and if the curing timeframe was exceeded, bonding agent

will have to be reapplied.

3.02 INSTALLATION

A. General: Apply 3-coat work consisting of ¼-inch scratch coat, ¼-inch brown coat
and 1/8-inch finish coat for total of 5/8-inch. Apply finish coat with a reasonably
uniform thickness over entire surface, with vertical surfaces flat, straight, and
plumb. Make interior angles square, and make corners square but slightly
rounded. Where casing beads do not occur at the juncture of stucco and hollow
metal frames, cut a groove in the base coat and later in the finish coat to minimize
the appearance of cracks at these joints.

B. The Engineer will field locate damaged stucco areas by visual inspections and/or
by knocking on the outer stucco surface for a sound test. Damaged areas will be
marked for repairs.

C. Stucco Repair of Wall Sections:

1. Properly prepare stucco surfaces by cutting and removing cracked and
loose stucco. Saw cut existing stucco at an angle of approximately 45
degrees with the surface before installing new stucco. Prepare the substrate
as per Section 3.01.

2. Apply stucco by trowel to a maximum 1/4 inch thickness in one application.
Apply second coat and third coat, if necessary, to achieve a smooth, plumb
surface and flush with adjoining surfaces. Damp cure the first coat for 48
hours, then apply the second coat. Damp cure by lightly fogging the
installed area for at least 48 hours after initial set (usually within the first 1 to
4 hours after installation). Allow to dry prior to application of primer or finish.

3. Replace damaged corner beeds, stucco stops, reveals and lath mesh.

D. Crack Repair:
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1. Cracks that are larger than 1/8 inch wide shall be repaired by cutting a v-
shaped groove on the exterior wall surface along the crack length and filling
the groove with an epoxy based grout prior to re-coating.

2. If cracks are widespread throughout the wall area, remove the cracked
stucco section and repair as described in Section 3.02-B-1.

3. Water bearing structures that have cracked concrete shall be injected with
crack injection epoxy to prevent leaks.

E. Mixing: Use mechanical mixers for mixing stucco; small batches may be hand
mixed. Do not use caked or lumped material. Clean mechanical mixers, mixing
boxes, and tools after mixing each batch; keep free of stucco from previous mixes.
Thoroughly mix stucco with proper amount of water until uniform in color and
consistency. Tempering of stucco will not be permitted; discard stucco which has
begun to stiffen. Provide waterproof protection under mixer.

F. Application

1. Apply corner lath and/or strip lath at all junctures of dissimilar substrate
materials (masonry-concrete) before proceeding with base coat of stucco
work.

2. Application shall be by hand. Limit machine application to base coats,
except where machine texture finish is specified.

3.03. FIELD QUALITY CONTROL

A. Patching

1. Work containing cracks, blisters, pits, checks, or discoloration will not be
accepted. Remove such work including rejected work, and replace with
new. Patching of defective work permitted only after notification of Engineer.

2. Perform cutting, patching, repairing, and pointing-up operations neatly and
thoroughly. Repair the cracks and indented surfaces by moistening the
stucco and filling with new material, trawled or tamped flush with adjoining
surfaces. Point-up and finish surfaces around fixtures, outlet boxes, piping,
fittings, tile, and other work flush with adjacent stucco. Where new stucco
adjoins stucco which has been installed more than 48 hours, cut existing
stucco at an angle of approximately 45 degrees with the surface before
installing new stucco.

3.04 CLEANING AND PROTECTION

A. Make provisions to minimize spattering of stucco on other work. Promptly clean
windows and other surfaces which have been soiled.
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B. Protect stucco from the weather, premature drying, dirt, dust, marring, or other
damage throughout the construction period so it will be without any indication of
damage at time of acceptance.

- END OF SECTION -
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SECTION 09900 - PAINTING

PART 1 -- GENERAL

1.01 SCOPE

A. Contractor shall furnish all labor, tools, materials, supervision and equipment necessary
to do all the work specified herein and as required for a complete installation, including
surface preparation, priming and painting of existing and Contractor furnished
equipment, materials and structures.

B. Contractor shall field measure all quantities; pre-bid site visits are mandatory. Owner
and Engineer are not responsible for ensuring accuracy of the dimensions shown on
the Drawings.

C. It is the intent to coat all existing exterior concrete / masonry, existing exterior steel
surfaces and other exterior surfaces as identified in Drawing A-01.

1.02 RELATED WORK

A. All paint for concrete and metal surfaces shall be especially adapted for use around
water treatment plants and shall be applied in conformance with the manufacturer's
published specifications.

B. Contractor shall remove old existing caulking material and install new caulking material
at all louvers, doors and windows using Sikaflex Constructions Sealant product or
equal.

1.03 QUALIFICATIONS

A. Contractor shall have minimum five years experience in industrial painting.

B. Contractor shall submit with his Bid a list of water/wastewater treatment plant work they
have completed in the last five years and or related work. Included shall be names,
addresses, contacts and phone numbers.

1.04 GENERAL INFORMATION AND DESCRIPTION

A. All paint shall be applied in conformance with the manufacturer's published
specifications.

B. The terms “coating” and "paint", as used interchangeably herein, includes alkyds,
acrylics, emulsions, enamels, epoxies, paints, polyurethanes, flourourethanes, zinc rich
primers and other products, whether used as prime, intermediate, or finish coats.

C. Dry Film Thickness (DFT) refers to paint thickness, measured in mils (1/1000 inch), of a
coat of paint in its cured state.
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D. All buildings, facilities, structures, and appurtenances, as indicated on the Drawings and
as specified herein, shall be painted with not less than one shop coat and field coat(s),
or one prime coat and finish coat(s) of the appropriate paint. Items to be painted
include, but are not limited to exterior concrete, masonry, stucco, structural steel,
miscellaneous metals, operators, pipe-fittings, valves, mechanical equipment, motors,
conduit, and all other work which is obviously required to be painted unless otherwise
specified.

E. Baked-on enamel finishes and items with standard shop finishes such as graphic
panels, electrical equipment, instrumentation, etc., shall not be field painted unless
required. Aluminum, stainless steel, fiberglass and bronze work shall not be painted
unless color coding and marking is required or otherwise specified. A list of surfaces
not to be coated is included in Article 1.13.

F. Contractor shall obtain all permits, licenses and inspections and shall comply with all
laws, codes, ordinances, rules and regulations promulgated by authorities having
jurisdiction which may bear on the work. This compliance will include Federal Public
Law 91-596 more commonly known as the "Occupational Safety and Health Act of
1970".

G. Contractor shall be responsible for any damage to any surrounding structures such as
buildings, cars, landscaping, sidewalks, fences, etc. as a result of paint splatter, blast
abrasive, mechanical damage, etc. All damage shall be repaired and restored to the
original condition.

1.05 REFERENCES

A. Standards, Specifications, Recommended Practices, and listed herein are part of this
Section to extent referenced

1. American Society for Testing and Materials:

a. ASTM D 16 Terminology Relating to Paint, Varnish, Lacquer, and Related
Products

b. ASTM D 523 Test Method for Specular Gloss

c. ASTM D 610 Standard Practice For Evaluating Degree of Rusting on Painted
Steel Surfaces

d. ASTM D 2244 Test Method for Calculation of Color Differences from
Instrumentally Measured Color Coordinates

e. ASTM D 3359 Test Method for Measuring Adhesion by Tape Test

f. ASTM D 4414 Standard Practice for Measurement of Wet Film Thickness by
Notch Gages
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g. ASTM D 4541 Test Method for Pull Off Strength of Coatings Using Portable
Adhesion-Testers

h ASTM D 1005 Test for determining dry film thickness

i. ASTM D 4285 Standard Test Method for Indicating Oil or Water in
Compressed Air

j. ASTM D 4417 Test for determining surface profile

k. ASTM D 6677 Standard Test Method for Evaluating Adhesion by Knife

2. The Society for Protective Coatings:

a. SSPC-SP-1 Specification for Solvent Cleaning

b. SSPC-SP-2 Specification for Hand Tool Cleaning

c. SSPC-SP-3 Specification for Power Tool Cleaning

d. SSPC-SP-5 Specification for White Metal Blast Cleaning

e. SSPC-SP-6 Specification for Commercial Blast Cleaning

f. SSPC-SP-7 Specification for Brush-Off Blast Cleaning

g. SSPC-SP-10 Specification for Near White Metal Blast Cleaning

h. SSPC-SP-11 Specification for Power Tool Cleaning to Bare Metal

i. SSPC-SP-12 Specification for Water Jetting

j. SSPC-SP-13 Surface Preparation of Concrete

k. SSPC-SP-14 Industrial Blast Cleaning

l. SSPC-SP-15 Power Tool Cleaning to Commercial Metal

m. SSPC-PA-1 Painting Application Specification

n. SSPC-PA-2 Measurement of Dry Paint Thickness with Magnetic Gages

o. SSPC-QP-1 Certification of Field Application to Complex Industrial and
Marine Structures.

p. SSPC-QP-2 Certification of Field Removal of Hazardous Coatings.

q. SSPC-TU-11 Inspection of Fluorescent Coating Systems
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r. SSPC-VIS-1 Visual Standard for Abrasive Blast Cleaned Steel

s. SSPC-VIS-2 Standard Method for Evaluating Degree of Rusting on Painted
Steel Surfaces

1.06 MANUFACTURERS

B. All painting materials shall be as manufactured by Carboline, Sherwin Williams,
Tnemec, International Paint, or equal.

1.07 SUBMITTALS

A. Contractor shall prepare a complete schedule of surfaces to be coated and shall identify
the surface preparation and paint system he proposes to use. The coating schedule
shall be in conformance with Article 3.07. The schedule shall contain the name of the
paint manufacturer, and the name, address and telephone number of the
manufacturer's representative that will inspect the work. The schedule shall be
submitted to Engineer for review as soon as possible following the Notice to Proceed so
that the schedule may be used to identify colors and to specify shop painting systems
on order for fabricated equipment.

B. Contractor shall submit a sample copy of the warranty to be issued after completion of
the work.

C. Contractor shall submit paint manufacturer's data sheets and samples of each finish
and color to Engineer for review, before any work is started in accordance with the
section entitled “Submittals”. Manufacturer's data sheets shall include descriptive data,
curing times, mixing, thinning, application requirements and installation procedures,
which will used in the evaluation for accepting or rejecting intended installation
procedures.

D. The manufacturers' published instructions for use as a guide in specifying and applying
the manufacturers' proposed paint shall be submitted to Engineer. The instructions
must have been written and published by the manufacturer for the purpose and with the
intent of giving complete instruction for the use and application of the proposed paint in
the locality and for the conditions for which the paint is specified or shown to be applied
under this Contract.

E. All limitations, precautions, and requirements that may adversely affect the paint; that
may cause unsatisfactory results after the painting application; or that may cause the
paint not to serve the purpose for which it was intended, that is, to protect the covered
material from corrosion, shall be clearly and completely stated in the instructions.
These limitations and requirements shall, if they exist, include, but not be limited to the
following list:

1. Storage Requirements

2. Methods of application
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3. Number of coats

4. Thickness of each coat

5. Total thickness

6. Drying time of each coat, including primer

7. Primer required to be used

8. Primers not permitted

9. Use of a primer

10. Thinner and use of thinner

11. Temperature and relative humidity limitations during application and after
application

12. Time allowed between coats

13. Protection from sun

14. Physical properties of paint including solids content and ingredient analysis

15. Surface preparation

16. Touch up requirements and limitations

F. Submitted samples of each finish and color shall be prepared so that areas of each
sample indicate the appearance of the various coats. For example, where a three coat
system is specified, the sample shall be divided into three areas indicating one coat
only, two coats and all three coats. Engineer will provide written authorization
constituting a standard, as to color and finish only, for each coating system.

G. Submit manufacturer's certification that products to be used comply with specified
requirements and are merchantable and suitable for intended application.

H. Submit listing of not less than five of applicator's most recent applications representing
similar scope and complexity to the project requirements. List shall include information
as follows:

1. Project name and address

2. Name of Owner

3. Name of Contractor

4. Name of Engineer
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5. Date of completion

I. Contractor shall provide the name and chemical composition, product data sheets, and
MSDS sheets of cleaners that will be used for preparing the existing coating or for the
removal of mildew.

1.08 SERVICES OF MANUFACTURERS REPRESENTATIVE

A. Contractor shall purchase paint from an acceptable manufacturer. The manufacturer
shall assign a representative to inspect the application of his product in the field. Prior
to and after coating application, the manufacturer's representative shall submit reports
to Engineer identifying the products used and verifying that said products were proper
for the exposure and service intended and were properly applied, respectively.

B. Services shall also include, but not be limited to, inspecting prior coatings of paint,
determination of best means of surface preparation, inspection of completed work, and
final inspection of painted work to be performed eleven months after the job is
completed.

1.09 WARRANTY

A. All work covered in these specifications shall be guaranteed for a period of one year.
Contractor shall provide materials and labor necessary to repair any system failures
during the warranty period.

C. After Substantial Completion of the project, Owner will perform an inspection at one
year (during the twelfth month following Substantial Completion). Owner will notify
Contractor when this inspection is scheduled. The Contractor shall provide a
representative to attend the inspection and provide the necessary safety equipment to
perform the inspection.

D. Contractor shall extend the terms of this warranty to cover repaired parts and all
replacement parts furnished under the warranty provisions for a period of one year from
the date of their installation.

E. If within ten days after Owner gives Contractor notice of a defect, failure, or abnormality
of the work, Contractor neglects to make, or undertake with due diligence to make, the
necessary repairs or adjustments, Owner is hereby authorized to make the repairs or
adjustments or order the work to be done by a third party. The cost of the work shall be
paid by Contractor.

F. Exposure to sunlight and normal atmospheric conditions characteristic of the Fort
Lauderdale, Florida area shall not void the provisions of this warranty.

1.10 QUALITY ASSURANCE

A. General: Applicator shall be trained in application techniques and procedures of
coating materials and shall demonstrate a minimum of five years successful experience
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in such application. Applicator shall maintain, throughout duration of application, a crew
of painters who are fully qualified.

B. Single source responsibility shall be provided. Materials shall be products of a single
manufacturer. Other, additional materials, which are produced or are specifically
recommended by coating system manufacturer to ensure compatibility of system, may
be used

C. Contractor shall give Engineer a minimum of three days advance notice of the start of
any field surface preparation work of coating application work.

D. All work shall be performed only in the presence of Engineer, unless Engineer has
specifically allowed the performance of such work in his absence.

E. Inspection by Engineer, or the waiver of inspection of any particular portion of the work,
shall not relieve Contractor of his responsibility to perform the work in accordance with
these Specifications.

F. Where protective coatings are to be performed by a subContractor, said subContractor
must provide five references which show that the painting subContractor has previous
successful experience with the specified or comparable coating systems. Include the
name, address, and the telephone number for the Owner of each installation for which
the painting subContractor provided the protective coating.

G. The finish coat used shall be the same color and gloss throughout the duration of the
Project.

H. Environmental Requirements: Apply coating materials per manufacturer’s printed data
sheet instructions:

1. Refer to specific product data sheets for minimum surface temperature
requirements. Surface temperatures shall be at least 5 degrees F (15 degrees C)
above dew point and rising.

2. Provide for proper ventilation and/or dehumidification using explosion proof
equipment and allow operation during application and cure cycle of the coating
systems as recommended by manufacturer.

3. Provide adequate illumination using explosion proof lights and equipment.

4. Provide work site free of airborne dust, debris, and other contaminants.

1.11 QUALITY WORKMANSHIP

A. Contractor shall be responsible for the cleanliness of his painting operations and shall
use covers and masking tape to protect the work whenever such covering is necessary,
or if so requested by Owner. Any unwanted paint shall be carefully removed without
damage to any finished paint or surface. If damage does occur, the entire surface,
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adjacent to and including the damaged area, shall be repainted without visible lapmarks
and without additional cost to Owner.

B. Contractor shall be responsible for any dust, debris and/or paint droplets which leave
the City’s property and/or cause damage to neighboring property. Insufficient
containment of abrasive debris and/or generation of nuisance dust beyond the City
property limits is just cause for shut-down of the job until proper protective measures
are in place and violations have been remedied.

1.12 SAFETY AND HEALTH REQUIREMENTS

A. Contractor is responsible for the safety of the work and the job site. Contractor shall
provide and position all safety equipment, rigging, lighting, scaffolding, labor and
calibrated instruments.

B. In accordance with requirements of OSHA Safety and Health Regulations for General
Industry (29 CFR 1910) and for Construction (29 CFR 1926), and the applicable
requirements of regulatory agencies having jurisdiction, as well as manufacturer's
printed instructions, appropriate technical bulletins, manuals, and material safety data
sheets, Contractor shall provide and require use of personnel protective and safety
equipment for persons working in or about the project site.

C. Adequate ventilation shall be provided and maintained during surface preparation,
coating mixing, coating application, and curing phases of work to adequately remove
dust and fumes to prevent injury to workmen or accumulation of volatile gases.
Respirators shall be worn by persons engaged or assisting in spray painting.
Contractor shall provide ventilating equipment and all necessary safety equipment for
the protection of the workmen and the work.

D. Contractor shall provide and maintain safe, secure rigging and scaffolding in
compliance with the OSHA scaffold standards 29 CFR 1926.450-454. Contractor is
responsible for all attachments to or imposing loads on the structures. Any attachments
to the structure are prohibited unless acceptable to Owner in advance. If Owner allows
attachments, they shall be responsibility of Contractor.

E. Fall protection or prevention shall be provided in accordance with 29 CFR 1926.104, 29
CFR 1926.105, and 29 CFR 1926.500-503.

F. All paint shall comply with all requirements of the Air Pollution Regulatory Acts
concerning the application and formulation of paints and coatings for an area in which
the paints are applied. Specifically, paints shall be reformulated as required to meet the
local, State and Federal requirements.

G. Coatings used in conjunction with potable water supply systems shall have NSF
approval for use with potable water and shall not impart a taste or odor to the water.

H. All rigging shall meet OSHA requirements, conform to industry standards and shall be
operated in a sage manner. Contractor is responsible for the integrity of rigging
connections. All rods and other tank appurtenances that will be used for rigging
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purposes shall be carefully checked for structural integrity before they are used for
climbing or rigging. Deficiencies shall be reported and corrected before use.

1.13 SURFACES NOT TO BE COATED

A. The following list of items shall not be coated unless otherwise noted herein or on the
Drawings.

1. Encased piping or conduit

2. Stainless steel work.

3. Clear PVC secondary containment piping

4. Galvanized checkered plate (Unless was previously coated)

5. Aluminum handrails, grating and checkered plate (Unless was previously coated)

6. Flexible couplings, lubricated bearing surfaces and insulation.

7. Packing glands and other adjustable parts of mechanical equipment.

8. Finish Hardware.

9. Steel enchased in concrete or masonry.

10. Plastic switch plates and receptacle plates.

11. Signs, nameplates, serial numbers, and operating instruction labels.

12. Any code-requiring labels, such as Underwriters' Laboratories and Factory Mutual,
or any equipment identification, performance rating, name or nomenclature plates.

13. Any moving parts of operating units, mechanical and electrical parts, such as valve
and damper operators, linkages, sensing devices, motor and fan shafts, unless
otherwise indicated.

1.14 PROTECTION OF STRUCTURES

A. Contractor shall use extreme diligence to assure that adjacent vehicles, structures,
buildings, equipment, hardware, fixtures, and other materials are protected against
process and waste water, paint spillage, paint drips and other damage. Damage shall
be corrected by cleaning, repairing or replacing the item as acceptable to Owner, at no
additional cost to Owner.

1.15 SHIPPING, HANDLING AND STORAGE

A. Products shall be delivered in manufacturer's original unopened containers and shall be
subject to inspection by Engineer. Packages shall not be opened until they are
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inspected by Engineer and required for use. Each container shall have manufacturer's
label, intact and legible. Label for each container shall contain the following:

1. Manufacturer's name

2. Type of paint

3. Manufacturer's stock number

4. Color name and number

5. Instructions for thinning, where applicable

B. Where thinning is necessary, only the product of the manufacturer furnishing the paint
shall be used. All such thinning shall be done strictly in accordance with the
manufacturer's instructions, and with the full knowledge of Engineer.

C. Materials and their storage shall be in full compliance with the requirements of pertinent
codes and fire regulations. All painting materials shall be stored under cover in a clean,
dry, well-ventilated place protected from sparks, flame, direct rays of the sun or extreme
temperatures. Storage shall be maintained at a temperature between 40o F and 90o F,
unless the requirements of the manufacturer are more restrictive. Receptacles shall be
placed outside buildings for paint gates and containers. Paint waste shall not be
disposed of in plumbing fixtures, drains or on the ground.

1.16 ADDITIONAL PAINT

A. At the end of the project, Contractor shall turn over to Owner one five-gallon can of
each type and color of paint, primer, thinner or other coating used in the field painting of
large painted surfaces such as concrete. Contractor shall turn over to Owner one one-
gallon can of each type and color of paint, primer, thinner or other coating used in the
field painting of small painted surfaces such as small pipes. If the manufacturer
packages the material concerned in gallon cans, then it shall be delivered in unopened
labeled cans as it comes from the factory. If the manufacturer does not package the
material in gallon cans, and in the case of special colors, the materials shall be
delivered in new gallon containers, properly closed with typed labels indicating brand,
type, color, etc. The manufacturer's literature describing the materials and giving
directions for their use shall be furnished in three bound copies. A type-written
inventory list shall be furnished at the time of delivery.

PART 2 -- PRODUCTS

2.01 MATERIALS

A. Table 09900-1 depicts the coatings referenced in Article 3.07, "Paint Schedule".

Product Listing:



40620-002S09900.docx City of Hallandale Beach
Coatings & Stucco Repairs

09900-11

Reference
Number Description

Manufacturers Reference
TNEMEC (or equal)

105

106

Hi-Build Epoxy

Polyamine Epoxy

66 Color Hi-Build Epoxoline

151-1051 Elasto-Grip FC

110 Aliphatic Acrylic Polyurethane 73 Color Endurashield

119 Surface Tolerant Epoxy 135 Chembuild

127

128

Waterborne Acrylate

Sand Textured Acrylate

156 EnviroCrete

157 EnviroCrete

B. No lead containing protective coating materials may be used on this project.

2.02 EQUIPMENT

A. Contractor shall furnish to the job site and use for coating inspection and make available
to the Engineer, the following test equipment:

1. Thermometer

2. Steel surface temperature thermometers

3. Sling psychrometer

4. Psychrometric charts

5. SSPC-VIS-1 surface preparation standard

6. Keane-Tator Surface Comparator Number 372

7. Wet film thickness gauge

8. Dry film thickness gauge with certified thickness calibration plates

9. NBS Certified Coating Thickness Standards

10. Holiday Detector, low voltage type, Tinker and Rasor Model M-1, Series 9533

PART 3 -- EXECUTION

3.01 INSPECTION OF SURFACES

A. Before application of the prime coat and each succeeding coat, all surfaces to be
painted shall be subject to inspection by Engineer. Any defects or deficiencies shall be
corrected by Contractor before application of any subsequent coating.

B. Samples of surface preparation and of painting systems shall be furnished by
Contractor to be used as a standard throughout the job, unless omitted by Engineer.
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C. Owner will inspect all phases of the Work to verify that it is in accordance with the
requirements of the Specifications. Contractor shall facilitate this inspection as required,
including allowing ample time for the inspections and safe access to the work.

D. Contractor shall perform visual holiday inspection per SSPC TU 11 Standards.

E. Hold point inspections may include, but are not limited to prepainting cleanliness,
sufficiency of sanding for deglossing, exposed metal spot surface preparation, ambient
conditions, paint application, film thickness measurement, film appearance and
continuity, and adhesion. Contractor is not allowed to proceed with subsequent phases
of the Work unless acceptable to Owner. Prior to demobilization in a particular section
worked, a final acceptance inspection will be performed by Owner.

F. The inspection by Owner in no way relieves Contractor of the responsibility to comply
with all requirements of this specification, and to provide comprehensive inspections of
its own to assure compliance with the acceptable Quality Control Inspection Plan.
Contractor shall make available for Owner’s review all quality control inspection
documentation maintained in accordance with Contractor’s Quality Control Inspection
Plan.

G. Contractor shall furnish, until final acceptance of the coating system, all equipment and
instrumentation needed for self-inspection of all phases of the Work.

H. Deviations or nonconformances are items that do not meet the specified requirements
and require either rework or repair as determined by Owner. Deviations will be recorded
by Owner. Contractor’s representative shall initial and date the nonconformance
acknowledging a deviation exists. All deviations shall be brought into conformance prior
to partial payment for the applicable area.

3.02 EQUIPMENT

A. Effective oil and water separators in conformance with ASTM D 4285 shall be used in
all compressed air lines serving spray painting and sandblasting operations to remove
oil or moisture from the air before it is used. Separators shall be placed as far as
practicable from the compressor.

B. All equipment for application of the paint and the completion of the work shall be
furnished by Contractor in first-class condition and shall comply with recommendations
of the paint manufacturer.

3.03 WORK IN CONFINED SPACES

A. Contractor shall provide and maintain safe working conditions for all employees. Fresh
air shall be supplied continuously to confined spaces through the combined use of
existing openings, forced-draft fans, or by direct air supply to individual workers. Paint
fumes shall be exhausted to the outside from the lowest level in the contained space.
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B. Electrical fan motors shall be explosion proof if in contact with paint fumes. No smoking
or open fires will be permitted in, or near, confined spaces where painting is being
done.

3.05 SURFACE PREPARATION

A. General: Surface preparation shall be as specified in the following paragraphs, in the
coating schedule or as recommended by the paint manufacturer's published application
instructions, whichever imposes the most stringent requirements.

B. Surfaces to be painted shall be clean and dry, and free of dust, rust, scale and all
foreign matter. No solvent cleaning, power or hand tool cleaning shall be permitted
unless acceptable to Engineer or specified herein.

C. The manufacturer shall inspect all surfaces specified to receive protective coatings prior
to surface preparation. The manufacturer shall notify the Engineer of any noticeable
disparity in the surfaces which may interfere with the proper preparation or application
of the repair materials or protective coatings.

D. Except as otherwise provided, all preparation of metal surfaces shall be in accordance
with SSPC Specifications SP-1 through SP-15. Where SSPC Specifications are
referred to in these Contract Documents, the corresponding Pictorial Surface
Preparation Standard shall be used to define the minimum final surface conditions to be
supplied. Grease and oil shall be removed and the surface prepared by hand tool
cleaning, power tool cleaning or blast cleaning in accordance with the appropriate
Specification SP-1 through SP-15.

E. Weld flux, weld spatter and excessive rust scale shall be removed by power tool
cleaning as per SSPC-SP-3.

F. Hardware accessories, machined surfaces, plates, lighting fixtures, and similar items in
place prior to cleaning and painting, and not intended to be painted, shall be protected
or removed during painting operations and repositioned upon completion of painting
operations.

G. Any abraded areas of shop or field applied coatings shall be touched up with the same
type of shop or field applied coating, even to the extent of applying an entire coating, if
necessary. Touch-up coatings and surface preparations shall be in addition to and not
considered as the first field coat.

H. Abrasives from blasting shall be thoroughly removed, using vacuums if necessary. No
surface, which has been blasted, shall be painted until inspected by Engineer.

I. Threaded portions of valve and gate stems, machined surfaces which are intended for
sliding contact, surfaces which are to be assembled against gaskets, surfaces or
shafting on which sprockets are to fit, or which are intended to fit into bearings,
machined surfaces of bronze trim on slide gates and similar surfaces shall be masked
off to protect them from the sandblasting of adjacent surfaces. Cadmium-plated or
galvanized items shall not be sandblasted unless hereinafter specified, except that
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cadmium-plated, zinc-plated, or sherardized fasteners used in assembly of equipment
to be sandblasted shall be sandblasted in the same manner as the unprotected metal.
All installed equipment, mechanical drives, and adjacent painted equipment shall be
protected from sandblasting. Protection shall prevent any sand or dust from entering
the mechanical drive units or equipment where damage could be caused.

J. Hardware accessories, machined surfaces, plates, lighting fixtures, and similar items in
place prior to cleaning and painting, and not intended to be painted, shall be protected
or removed during painting operations and repositioned upon completion of painting
operations.

K. Any abraded areas of shop or field applied coatings shall be touched up with the same
type of shop or field applied coating, even to the extent of applying an entire coating, if
necessary. Touch-up coatings and surface preparations shall be in addition to and not
considered as the first field coat.

L. Exposed Pipe, Valves and Pumps: Bituminous coated pipe shall not be used in fully
exposed locations. Pipe, valves, and pumps which shall be fully exposed after project
completion shall be primed in accordance with the requirements herein. Any
bituminous coated ferrous pipe which is inadvertently installed in exposed locations
shall be sandblasted to SSPC-SP-5 White Metal before priming and painting.

M. Ferrous Metal Surfaces:

1. Ferrous metal surfaces in submerged or corrosive atmosphere shall be cleaned of
all oil, grease, dirt, rust and tight and loose mill scale by abrasive blasting in
accordance with the SSPC-SP5 White Metal Blast Cleaning with a 2 - 3 mil profile.
Prime coat shall follow blasting before any evidence of corrosion occurs.

2. All ferrous metal surfaces not required to be galvanized shall be cleaned of all oil,
grease, dirt, rust and tight and loose mill scale by abrasive blasting in accordance
with SSPC-SP-10 Near White Metal Blast Cleaning with a 2 - 3 mil profile. Prime
coat shall follow blasting before any evidence of corrosion occurs.

3. Field surface preparation of small, isolated areas such as field welds, repair of
scratches, abrasions or other marks to the finish shall be cleaned by power tools in
accordance with SSPC-SP-3, or in difficult and otherwise inaccessible areas by
hand cleaning in accordance with SSPC-SP-2 and spot primed.

N. Primed or Previously Coated Metal Surfaces: All coated surfaces shall be cleaned prior
to application of successive coats. Cleaning shall be done in accordance with SSPC-
SP-12 Water Jetting (LP WC - Low Pressure Water Cleaning / WJ-4 Light Cleaning).
Utilize SSPC-SP 2 and / or SSPC-SP3 guidelines to address any rusted areas, bare
exposed steel, damaged and/or loose coatings. Spot prime all hand and power tooled
cleaned areas as required prior to application of the recommended coating system.

O. Galvanized, Zinc, Copper and Other Nonferrous Metal Surfaces: All nonferrous metal
surfaces shall be given one coat of metal passivator or metal conditioner before
applying the prime coat. The passivator or conditioner, which may not be identified in
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the paint schedule, shall be compatible with the complete paint system identified in the
paint schedule.

P. Concrete and Masonry Surfaces:

1. Concrete and masonry surfaces to be painted shall be prepared by removing
efflorescence, chalk, dust, dirt, grease, oil, form coating, tar and by roughening to
remove glaze. Concrete surfaces shall receive a light abrasive blast to expose bug
holes.

2. All concrete that is not sound or has been damaged shall be removed to a sound
concrete surface. All surfaces shall be repaired prior to commencement of the
coating operation.

3. Concrete and masonry surfaces are to be cured for at least 28 days prior to coating
them.

4. Concrete surfaces specified by the paint manufacturer to be acid etched shall be
etched in accordance with the manufacturer's instructions. The surface shall then
be thoroughly scrubbed with clean water, rinsed, and allowed to dry. The surface
shall be tested with a moisture meter to determine when dry before coating.

5. All rinse water shall be collected and properly disposed. The rinse water may only
be discharged to the plant drains after being properly neutralized. Neutralization
procedures must be approved in advance by the Engineer.

Q. Existing Concrete and Masonry Surfaces to be Repainted:

1. Surface preparation of existing concrete surfaces shall be in conformance with
SSPC-SP13 / NACE No. 6 and the manufacturer’s recommendations.

2. All concrete, masonry and stucco that is not sound or has been damaged shall be
removed to a sound surface. Concrete, masonry and stucco shall be repaired as
specified in other sections prior to applying protective coatings.

3. All contaminants including: oils, grease, unsound or incompatible existing coatings,
waxes, form release, curing compounds, efflorescence, sealers, salts, or other
contaminants shall be removed.

4. Existing concrete surfaces to be coated shall be initially cleaned using low
pressure, minimum 3,500 psi, water pressure in accordance with SSPC-SP12 /
NACE No. 5. A maximum 5,000 psi water pressure in accordance with SSPC-SP-
12 / NACE No. 5 may be required to remove additional surface contaminants such
as efflorescence. The presurface preparation inspection by the manufacturer shall
be performed after this initial cleaning.

R. PVC Pipe Surfaces: Prior to painting, all PVC pipe surfaces shall be cleaned per
SSPC-SP-1, followed by a light sanding with medium weight sandpaper. The pipe shall
be free of sanding dust prior to painting.
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S. Aluminum Surfaces: Prepare the substrate in accordance with SSPC-SP1 guidelines to
remove dirt, dust, oil and all other contaminants.

3.06 PREPARATION OF MATERIALS

A. Mechanical mixers, capable of thoroughly mixing the pigment and vehicle together,
shall mix the paint prior to use where required by manufacturer's instructions; thorough
hand mixing will be allowed for small amounts up to one gallon.

B. Pressure pots shall be equipped with mechanical mixers to keep the pigment in
suspension, when required by manufacturer's instructions. Otherwise, intermittent
hand mixing shall be done to assure that no separation occurs. All mixing shall be
done in accordance with SSPC Volume 1, Chapter 4, "Practical Aspects, Use and
Application of Paints" and/or with manufacturer's recommendations.

C. Catalysts or thinners shall be as recommended by the manufacturer and shall be added
or discarded strictly in accordance with the manufacturer's instruction.

D. When using two component materials, only complete kits shall be mixed.

3.07 COATING SCHEDULE

A. General: Contractor shall adhere to this coating schedule, providing those paints named
or equal. DFT shall mean the total minimum dry film thickness per application
measured in mils. Products are referenced by numbers listed in Article 2.01,
“Materials,” and listed in Table 09900-1.

B. Metal Surfaces

1. Existing metal surfaces exposed to the atmosphere that do not come into contact
with corrosive atmospheres that require touch-up painting due to Contractor
activities (such as welding to existing structures) including the following types of
surfaces shall be painted:

a. Above ground piping, valves, pipe supports and appurtenances.

b. Pumps, motors and machinery.

c. Miscellaneous steel shapes, angles, ladders, cages, piping, etc located on
or mounted to existing concrete or steel structures.

d. Existing exterior metal surfaces of large tanks, hoist support frames,
handrails, checker plates, and miscellaneous equipment.

2. Surface preparation for this application only shall be using a low pressure,
minimum 5,000 psi water pressure in accordance with SSPC-SP12 / NACE No. 5,
followed the utilization of SSPC SP3 guidelines to address rust and any damaged
and / or loose coatings.
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3. Coating System:

Application No. Description DFT

Spot Prime 119 Surface Tolerant Epoxy 3.0 - 5.0

Second - 1 coat 119 Surface Tolerant Epoxy 4.0 - 6.0

Finish - 1 coat 110 Aliphatic Acrylic Polyurethane 2.0 - 4.0

Min. Total 10 Mils

C. Metal Door Surfaces, Existing Exterior

1. Existing painted metal door and frame surfaces exposed to the atmosphere shall
be painted as follows:

2. Coating System:

Application No. Description DFT

First - 1 coat 105 Hi-Build Epoxy 2.0 - 3.0

Finish - 1 coat 110 Aliphatic Acrylic Polyurethane 2.0 - 4.0

Min. Total 4 Mils

Contractor shall paint the exterior surfaces of doors and the entire surfaces of door
frames. Cleaning shall be done in accordance with SSPC-SP-2 and / or SSPC-SP-
3.

D. Concrete, Stucco and Masonry Surfaces, Existing

1. Previously painted exterior concrete and masonry surfaces.

2. Coating System:

Application No. Description DFT

First - 1 coat 106 Polyamine Epoxy 1.0 - 2.0

Finish - 1 coat 128 Sand Textured Acrylate 6.0 - 8.0

Min. Total 7 Mils

E. Concrete, Stucco and Masonry Surfaces, New

1. All new exterior concrete, block or stucco surfaces, exterior painted surfaces that
are modified and repaired, including but not limited to the following types of
surfaces, shall be painted as follows:
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a. All new exterior building stucco surfaces.

b. Exterior painted surfaces that are modified due to repaired spalled and
cracked stucco.

2. Coating System:

Application No. Description DFT

First - 1 coat 127 Waterborne Acrylate* 5.0- 6.0

*Contractor shall stripe coat hairline cracks with Coating No. 127.

Second - 1 coat 106 Polyamine Epoxy 1.0 - 2.0

Finish - 1 coat 128 Sand Textured Acrylate 6.0 - 8.0

Min. Total 12 Mils

F. PVC Piping and Appurtenances

1. PVC pipes, valves, and accessories, shall be coated as follows:

2. Coating System:

Application No. Description DFT

Finish - 1 coat 105 Hi-Build Epoxy 2.0 - 3.0

Finish - 1 coat 110 Aliphatic Acrylic Polyurethane 2.0 - 3.0

Min. Total 4.0 Mils

G. Painted Aluminum Surfaces

1. Existing exterior handrails shall be coated as follows:

2. Coating System:

Application No. Description DFT

First - 1 coat 105 Hi-Build Epoxy 2.0 - 3.0

Finish – 1 coat 110 Aliphatic Acrylic Polyurethane 2.0 - 3.0

Min. Total 4.0 Mils

3.08 COATING APPLICATION

A. General: All paint shall be applied by experienced painters with top quality, properly
styled brushes, rollers, sprayers or other applicators reviewed by Engineer and the
paint manufacturers Coatings shall be applied in accordance with the requirements of
this Section, the coating manufacturer’s product data sheet, and SSPC-PA1. In the
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event of a conflict between the manufacturers’ technical data and the requirements of
this Section, this Section shall govern unless the requirements of the manufacturer are
more restrictive.

B. Quality of Surface Preparation: Contractor shall verify that the surface exhibits the
specified degree of cleaning immediately prior to painting. Contractor shall reclean
deficient areas prior to applying coatings. If contamination of the surface (e.g., dust)
occurs prior to the application of the first full coat, all contamination shall be removed
prior to painting.

C. Time Restrictions: Coatings shall only be applied to bare metal surfaces on the same
day that the surface preparation was performed.

D. Ambient Conditions Restrictions: Coatings are not to be applied under the following
conditions. If the manufacturer’s requirements are more restrictive, the manufacturer’s
conditions shall govern.

1. Surface and Air Temperatures: Between 50°F and 100°F.

2. Relative Humidity: Less than 85%.

3. Dew Point: Surface temperature shall be at least 5ºF warmer than the dew point
temperature of the surrounding air.

4. Dampness / Rain: Coatings are not to be applied to surfaces that are damp, have
free standing water, during rain, during fog, or similar detrimental weather
conditions.

E. Any paint that is exposed to unacceptable conditions (e.g. rain or dew) shall be
removed and replaced prior to adequate curing.

F. The work areas which have been blasted and received any coating shall be protected
as not to have ongoing blasting and painting operation affect previously prepared
surfaces.

G. The primer shall not be applied on a nonprepared surface. Previous blasted and
primed surfaces shall be tied in by blasting 2-inches into primed area.

H. The number of coats specified shall be minimum number acceptable. Apply additional
coats as needed to provide a smooth, even application and achieve the specified DFT.

I. Application Methods: Regardless of application method used, paint drips, splashes,
and spills must be controlled.

1. Roller Application: Nap size, roller quality and application technique shall be
selected that will properly wet the substrate and produce a smooth, uniform film.
When applying paint to circular or tubular structural elements, roll circumferentially
wherever feasible rather than longitudinally for film uniformity.
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2. Brush Application: Bristle lengths, bristle quality and application techniques shall
be selected that will properly wet the substrate and produce a smooth, uniform film.
Because of the emphasis on aesthetics on this project, brushes shall be used only
when the use of rollers is not feasible.

3. Daubers: On surfaces such as the back side of the anchor bolts which
inaccessible for paintbrushes, sheepskins, mitts or daubers especially constructed
for the purpose shall be used when acceptable to the Engineer.

4. Sprayers: Paint may be applied with spraying equipment that is appropriate for the
job conditions and is acceptable to the manufacture. If the material has thickened
or must be diluted for application by spray gun, each coat shall be built up to the
same film thickness achieved with undiluted brushed-on material. Where thinning
is necessary, only the products of the particular manufacturer furnishing the paint
shall be used; and all such thinning shall be done in strict accordance with the
manufacturer's instructions, as well as with the full knowledge of Engineer.

J. Coverage and Continuity: Aesthetics of the application is critical. Each coat shall be
applied at the proper consistency in a workmanlike manner to assure thorough wetting
of the substrate or underlying coat, and to achieve a smooth, streamline surface. All
shadow-through, pinholes, bubbles, blisters, fish eyes, skips, misses, drips, lap marks
between applications, or other visible discontinuities in any coat shall be repaired
before the application of subsequent coats. Runs or sags may be brushed out while
the material remains wet. All surfaces shall be thoroughly coated with special attention
to hard-to-reach areas, and irregular surfaces such as crevices and fasteners. When
coating configurations such as bolts, material shall be applied from multiple directions
to assure complete coverage.

K. Alternating Coats: Provide at least two shade difference between coats. The finish coat
shall have sufficient hiding power to cover intermediate coat color. Visible detection of
the underlining coat will not be acceptable.

L. Recoat Times: Each coating shall only be applied after the previous coat has been
allowed to dry as required by the manufacturer's written instructions, but as soon as
possible to minimize the length of time that the coating is exposed to dust and
contamination. Coatings shall not be allowed to remain exposed for longer than the
manufacturer’s written instructions prior to overcoating. If a coat exceeds the
manufacturer’s maximum recoat times for any reason, the coating shall be removed
and replaced. As an alternative, the coating manufacturer can provide written
instructions for specialized preparation (e.g., scarifying the surface) to properly prepare
the surface to receive the next coat. The specialized steps can be undertaken only if
acceptable to Engineer in writing. The specialized cleaning or removal and
replacement of the coatings shall be performed at no additional cost to Owner.

M. Surface Cleanliness Between Coats: The surface of each coat shall be thoroughly
cleaned prior to the application of the next to remove dirt, dust, and other interference
material. Particular attention shall be paid to the removal of detrimental residue from
surfaces such as corners and pockets. Surfaces shall be cleaned by brushing,
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vacuuming, or blowing down with compressed air. If the coatings are slightly tacky,
methods such as vacuuming shall not be used. If grease or oil has become deposited
on the surface of any of the applied coats, the contaminants shall be removed by
solvent cleaning in accordance with SSPC-SP-1 prior to the application of the next coat.

O. Wet Film Thickness: A wet film thickness gage shall be used in accordance with ASTM
D 4414 to verify the thickness of each coat at the time of application. The thickness of
each coat shall be strictly controlled to assure that the minimums necessary to achieve
complete coverage are applied. Frequent measurement of wet film thickness is
required to assure that proper coating thickness is being applied.

P. Dry Film Thickness: The dry film thickness objectives for the project are indicated in the
Coating Schedule. The thickness of the existing coating must be accounted for when
measuring the thickness of the newly applied coats. Coating thickness shall be
determined by the use of a properly calibrated "Nordson-Mikrotest" (or equal) dry mil
thickness gauge or other measuring instrument determined to be appropriate by
Engineer. Measurements shall be made in accordance with SSPC PA-2.

Q. Coating Adhesion: All applied coats shall be well adhered to each other and to the
substrate. If the application of any coat causes lifting of an underlying coat, or there is
poor adhesion between coats or to the substrate, the coating shall be removed in the
affected area and the material reapplied. If the adhesion of the system is suspect,
adhesion tests shall be conducted in accordance with ASTM D 3359, ASTM D 4541 or
ASTM D 6677 as indicated by Engineer, and all test area repaired. The acceptance
criteria for the testing will be established by the coating manufacturer and Engineer.

R. Destructive Testing: If there are questions regarding the nondestructive measurements
of coating thickness, a Tooke Gage will be used when authorized by Engineer.
Measurements shall be made in accordance with ASTM D 4138. Areas damaged by
the testing shall be marked and repaired, whether created by Engineer or Contractor.

3.9 HOLIDAY TESTING

A. Surfaces identified to receive holiday testing shall be tested by the Contractor in the
presence of the Engineer with a wet-sponge, low-voltage holiday detector after the
coating system has cured. The sponge shall be kept saturated with an electrolyte (5%
sodium chloride) and a surfactant (2% household detergent). During testing the wet
sponge shall be kept in continuous contact with the painted surface. Locations where
holidays are detected shall be marked for repair and retested after repair work has
been completed. Holiday testing shall be performed in accordance with SSPC SPO-
188.

3.10 REPAIR OF DAMAGE AND UNACCEPTABLE COATINGS

A. Surface Preparation of Localized Areas: For the repair localized damage, corrosion,
and unacceptable coatings, the surface shall be prepared by solvent cleaning in
accordance with SSPC-SP-1 using a solvent that is acceptable to the paint
manufacturer. If the damage does not extent to the substrate, the area shall be
prepared by power tool cleaning to remove all loose material in accordance with SSPC-
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SP-1 or SP-3. If the damage extends to the substrate, the affected areas shall be
prepared in accordance with SSPC-SP-11.

B. Feathering of Repair Areas: Contractor shall feather sand the existing coating
surrounding each repair location. A distance of one to two inches to shall be feather
sanded to provide a smooth, tapered transition into the existing intact coating. The
edges of coating around the periphery of the repair areas shall be verified that they are
tight and intact by probing with a dull putty knife in accordance with the requirements of
SSPC-SP-3. The existing coating in the feathered area shall be roughened to assure
proper adhesion of the repair coats.

C. Coating Application in Repair Areas: When the bare substrate is exposed in the repair
area, all coats of the system shall be applied to the specified thickness. When the
damage does not extend to the bare substrate, only the damaged coat(s) are to be
reapplied. The thickness of the system in overlap areas shall be maintained within the
specified total thickness tolerances. When, in the judgment of Engineer, the finish coat
repair has a spotted appearance, a cosmetic coat of finish shall be applied over the
spot areas and adjacent surfaces to blend the repair area into the surrounding coating.

3.11 MATERIAL SAFETY DATA SHEETS

A. Material Safety Data Sheets (MSDS) shall be maintained at the job site for each
chemical product on the job site, including but not limited to coatings, thinners, solvents,
cleaning agents, abrasives, welding materials, and flexible sealant material.

B. Contractor and Owner shall exchange MSDS of any hazardous chemicals that are or
will be stored at the Project site. Contractor and Owner shall each appoint an individual
who shall be responsible for overseeing the proper exchange of information regarding
toxic chemicals, potential hazards, safe procedures, and proper protective equipment,
etc. It is anticipated that Owner will not have materials requiring MSDS on site during
the work-in-process.

3.12 HOUSEKEEPING AND WASTE DISPOSAL

A. The accumulation of empty paint cans, combustibles, and other debris is unacceptable.
Waste chemical solutions, oily rags, and waste shall removed from the site daily.

B. All paint drips and splashes shall be removed from surfaces not intended to be painted.
Removal shall be by proper methods of washing and scraping, using care not to scratch
or otherwise damage finished surfaces.

C. Contractor shall handle, store, transport, and dispose of all hazardous and
nonhazardous project waste in strict accordance with Federal and State regulations.

3.13 SCHEDULE OF COLORS

A. All colors to be painted shall conform to the following System Color Coding Schedule.
The Contractor shall submit color samples to the Engineer as specified in Article 1.07.
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The Contractor shall submit suitable samples of all colors and finishes for the surfaces
to be painted, or on portable surfaces when required by the Engineer. The Engineer
shall decide upon the choice of colors and other finishes when alternates exist. No
variation shall be made in colors without the MDWASD’s approval. Color names
and/or numbers shall be identified according to the appropriate color chart issued by the
manufacturer of the particular product in question.

Piping System Color Coding:

Type of
System Substance in Pipe

Color

Piping Band Labeling

Water
Pipeline

Raw or Recycle Olive Green -- White

Settled or Clarified Aqua -- Black

Finished or Potable

Concentrate

Dark Blue

Brown

--

--

White

White

Other Lines Light Gray -- Black

Chemical
Pipelines

Alum or Primary Coagulant Orange -- Black

Ammonia

Carbon Slurry

Caustic

Chlorine (Gas and Solution)

Chlorine Dioxide

Fluoride

Lime Slurry

Ozone

Phosphate Compounds

Polymers or Coagulant Acids

White

Black

Yellow

Yellow

Yellow

Light Blue

Light Green

Yellow

Light Green

Orange

--

--

Green

--

Violet

Red

--

Orange

Red

Green

Black

White

Black

Black

Black

Black

Black

Black

Black

Black

Potassium Permanganate Violet -- White

Soda Ash Light Green Orange Black

Sulfuric Acid Yellow Red Black

Sulfur Dioxide Light Green Yellow Black
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3.14 COLOR CODING AND LETTERING OF PIPING

A. General

1. The Contractor shall paint all piping, valves, equipment, exposed conduits and all
appurtenances which are integral to a complete functional mechanical pipe and
electrical conduit system, in accordance with the Color Coding Schedule to be
provided by the City of Hallandale Beach during Shop Drawing review. Colors will
be selected` from the paint manufacturer's standard color charts.

2. In general, the pumps and equipment shall be painted the same color as the piping
system to which it is connected unless otherwise directed by the Engineer.

B. Banding: Where bands are indicated in the Color Coding Schedule, the pipe is to be
painted for its full circumference with a band of the color indicated. The bands shall be
six inches wide, neatly made by masking, and spaced eight feet apart. The Contractor
may substitute precut pre-finished bands on piping subject to acceptance by the
Engineer. Where banded pipes are running concurrently in a space, bands shall be
located so that on adjacently located pipes, bands will be grouped beside each other.

C. Lettering of Piping

1. The Contractor shall apply identification titles and arrows indicating the direction of
flow of liquids to all types and sections of piping.

2. Titles shall be as described in the Pipe Schedule. Identification titles shall be
located midway between color coding bands where possible.

3. Identification lettering and arrows shall be placed as directed by the Engineer, but
shall be located every ten feet and shall be properly inclined to the pipe axis to
facilitate easy reading. Titles shall also appear directly adjacent to teach side of
any wall or slab the pipeline passes through, with a minimum of two titles on each
pipe in one structure.

4. The titles shall identify the contents by complete name at least once in each area
through which it passes and thereafter be abbreviated.

5. The numbers and letters shall be die-cut from pressure sensitive minimum 3.5 mil
vinyl film pre-space on carrier tape. Adhesive and finish surface shall be protected
with one piece removable lines. Color shall be black on white as directed and shall
have an overall height in inches. See Height of Pipe Lettering Chart shown below.

6. Letter type shall be Helvetica Medium upper case. The manufacturer’s instructions
shall be followed in respect to storage, surface preparation and application.

7. For piping less than ¾-inch diameter, the Contractor shall furnish and attach
corrosion resistant color tags with the required lettering.

Diameter of Pipe or Pipe Covering
Height of Piping

Lettering

¾ to 1¼ inches ½ inch

1½ to 2 inches ¾ inches
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2½ to 6 inches 1¼ inches

8 to 10 inches 2½ inches

Over 10 inches 3½ inches

3.15 ANSI AND OSHA SAFETY COLORS

A. Items specified in the following subsections shall be safety color coated as specified.
ANSI colors shall conform with (OSHA) ANSI Z53.1 and latest revisions. Materials
shall be compatible with the system specified for the equipment, concrete, etc. Where
a coating system is not specified and safety colors are required, the items shall be
coated with a primer and two coats of an industrial enamel.

B. Red: Items listed in ANSI Z53.1, Section 2.1 shall be painted ANSI Red. In general,
these items shall include fire protection equipment and apparatus; wall mounted
breathing apparatus, danger signs and locations; and stop bars, buttons or switches. In
addition, all hose valves and riser pipes, fire protection piping and sprinkler systems,
and electrical stop switches shall be painted ANSI Red.

C. Orange: Items listed in ANSI Z53.1, Section 2.2 shall be painted ANSI Orange. ANSI
Orange shall be used as a basic color for designating dangerous parts of machines or
energized equipment which may cut, crush, shock, or otherwise injure and to
emphasize such hazards when enclosure doors are open or when gear belt or other
guards around moving equipment are open or removed, exposing unguarded hazards.
In addition, moving machinery having a linear or peripheral speed in excess of 10 feet
per minute, which is either inadequately guarded due to physical problems or may be
operated with the guard removed, rims or sprockets, gears, pulleys, etc.; crossheads of
large engines and compressors; and flywheels shall be coated ANSI Orange.

D. Yellow: Items listed in ANSI Z53.1, Section 2.3 shall be painted ANSI Yellow. Yellow
shall be the basic color for designating caution and for marking physical hazards such
as striking against, stumbling, falling, tripping, and "caught in between". In addition, an
8-inch wide strip on the top and bottom tread of stairways shall be coated.

E. Green: Items listed in ANSI Z53.1, Section 2.4 shall be painted ANSI Green. Green
shall be the basic color for designating safety and the location of first-aid equipment. In
general, gas masks, first-aid kits, eye wash facilities, and safety deluge showers shall
be coated with ANSI Green.

F. Blue: Blue shall be used for designating caution, limited to warning against the starting,
the use of, or the movement of equipment under repair or being worked upon.

G. Purple: Items listed in ANSI Z53.1, Section 2.5 shall be painted ANSI Purple. In
general, atomic sludge density meters shall be coated ANSI Purple.
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3.16 CLEANING

A. Contractor shall protect at all times, in areas where painting is being done, floors,
materials of other crafts, equipment, vehicles, fixtures, and finished surfaces adjacent to
paint work. Before the start of painting work, all electrical wall plates, surface hardware,
nameplates, gauge glasses, etc., shall be covered.

B. At completion of the work, remove all paint where spilled, splashed, splattered, sprayed
or smeared on all surfaces, including glass, light fixtures, hardware, equipment, painted
and unpainted surfaces.

C. Work areas shall be at all times kept free from accumulation of waste material and
rubbish caused by the work. At the completion of the painting, all tools, equipment,
rigging, scaffolding, surplus materials, and all rubbish shall be removed and the area
left clean.

- END OF SECTION -




